SCHEDULE OF PAY ITEMS PAGE 1

CALL ORDER ¢ 131 CONTRACT ID : IR-29960-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 DEMOLITION, REMOVE BUILDINGS

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 202-02240 PAVEMENT REMOVAL 672.000 SYS
7 202-02255 TREE, 18 IN., REMOVE 12.000 EACH
8 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
9 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
10 205-06937 TEMPORARY SILT FENCE 526.000 LFT
11 621-06560 MULCHED SEEDING, U 860.000 SYS
12 801-06640 CONSTRUCTION SIGN, A 6.000 EACH
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CALL ORDER ¢ 141 CONTRACT ID : IR-30991-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 DEMOLITION REMOVE BUILDINGS

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
4 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
5 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
6 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
7 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
8 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
9 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
10 202-03135 REGULATED ASBESTOS CONTAINING MATERIALS, REMOVE 312.000 SFT
11 202-03729 REGULATED ASBESTOS CONTAINING MATERIALS, REMOVE 70.000 LEFT
12 205-06937 TEMPORARY SILT FENCE 1,200.000 LET
13 621-06560 MULCHED SEEDING, U 3,000.000 SYS
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CALL ORDER : 181 CONTRACT ID : R -27109-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ENHANCEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
3 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
4 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
5 203-02000 EXCAVATION, COMMON 300.000 CYs
6 205-02459 EROSION CONTROL LUMP LUMP
7 211-07454 STRUCTURE BACKFILL 35.000 CYs
8 303-01180 COMPACTED AGGREGATE, NO. 53 300.000 TON
9 303-60012 AGGREGATE, 2 29.000 TON
10 303-93714 BOULDER 12.000 EACH
11 304-07490 HMA PATCHING, TYPE B 7.000 TON
12 402-07433 HMA SURFACE, TYPE B 85.000 TON
13 402-07438 HMA INTERMEDIATE, TYPE B 170.000 TON
14 402-07441 HMA BASE, TYPE B 29.000 TON
15 406-05521 ASPHALT FOR TACK COAT 1,150.000 SYS
16 604-04740 PAVERS 2,400.000 SET
17 604-04740 PAVERS 2,500.000 SET
18 604-07894 CURB RAMP, CONCRETE, A 11.000 SYS
19 604-07902 CURB RAMP, CONCRETE, H 7.000 SYS
20 604-07903 CURB RAMP, CONCRETE, K 14.000 SYS
21 604-91531 SIDEWALK, CONCRETE, 4 IN. 8.000 SYS
22 605-01870 CURB, CONCRETE, A 56.000 LFT
23 605-06120 CURB, CONCRETE 434.000 LFT
24 605-09176 CURB TURNOUT, CONCRETE 12.000 LFT
25 621-02166 MULCHED SEEDING, SPECIAL CLASS 400.000 SYS
26 621-06565 MULCHING MATERIAL 30.000 TON
27 621-06570 TOP SOIL 50.000 CYs
28 621-06570 TOP SOIL 55.000 CYs
29 621-09273 WEED BARRIER 171.000 SYS
30 621-09274 PLANT MATERIAL LUMP LUMP
31 621-98038 MULCH, HARDWOOD SHREDDED BARK 25.000 CYs
32 622-06576 IRRIGATION 1.000 LFT
33 628-09402 FIELD OFFICE, B 9.000 MOS
34 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 9.000 MOS
35 707-99085 FLAG POLE 1.000 EACH
36 711-98282 BUILDING ELECTRICAL LUMP LUMP
37 715-05168 PIPE, TYPE 3, CIRCULAR, 12 IN. 35.000 LFT
38 715-92037 PIPE, PVC, 4 IN. 160.000 LFT
39 720-91333 INLET, I-C 1.000 EACH
40 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
41 801-06640 CONSTRUCTION SIGN, A 2.000 EACH
42 801-06775 MAINTAINING TRAFFIC LUMP LUMP
43 802-03896 BOLLARD 10.000 EACH
44 802-03896 BOLLARD 2.000 EACH
45 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 6.500 SET
46  805-97827 TRENCH 800.000 LFT
47 807-02560 ELECTRICAL WORK LUMP LUMP
48 807-03970 LIGHT POLE BASE 9.000 EACH
49 807-03972 CONDUIT, PVC, 1 IN., SCHEDULE 40, FOR ELECTRIC 625.000 LFT
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CALL ORDER ;181 CONTRACT ID : R -27109-A
ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ENHANCEMENT
50 807-04651 WIRE 1,425.000 LFT
51 807-04651 WIRE 1,050.000 LFT
52 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 443.000 LEFT
53 808-75007 LINE, PAINT, SOLID, WHITE, 6 IN. 74.000 LET

54 808-97222 PAVEMENT MESSAGE MARKINGS, PAINT, HANDICAP SYMBOL 2.000 EACH
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CALL ORDER : 191 CONTRACT ID : R -28096-B

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ENHANCEMENT, ECKERT MILL

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 203-07084 EXCAVATION LUMP LUMP
7 206-51235 COFFERDAM LUMP LUMP
8 628-09401 FIELD OFFICE, A 12.000 MOS
9 711-03973 BUILDING ARCHITECTURAL LUMP LUMP
10 719-03975 BUILDING PLUMBING LUMP LUMP
11 807-03694 BUILDING ELECTRICAL LUMP LUMP
12 807-03974 BUILDING HEATING, VENTILATION, AIR CONDITIONING LUMP LUMP
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CALL ORDER : 201 CONTRACT ID : R -28197-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
5 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
6 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
7 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
8 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
9 202-02240 PAVEMENT REMOVAL 60.000 m2
10 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
11 202-05545 REGULATED MATERIALS, DISPOSE, C 925.000 m3
12 202-05550 REGULATED MATERIALS, REMOVE, C 925.000 m3
13 202-05556 REGULATED MATERIALS, TRANSPORT, C 925.000 Mg
14 202-08429 REGULATED MATERIALS, DISPOSE, B 3,000.000 L
15 202-08430 REGULATED MATERIALS, REMOVE, B 3,000.000 L
16 202-08431 REGULATED MATERIALS, TRANSPORT, B 3,000.000 L
17 202-09106 TESTING FOR CONTAMINATED MATERIALS, MTBE AND 10.000 EACH
18 202-52710 SIDEWALK, CONCRETE, REMOVE 530.000 m2
19 202-92222 TESTING FOR CONTAMINATED MATERIALS, TPH 16.000 EACH
20 203-02000 EXCAVATION, COMMON 1,690.000 m3
21 205-03371 SEDIMENT REMOVE 10.000 m3
22 205-06931 TEMPORARY CHECK DAM, REVETMENT RIPRAP 19.000 Mg
23 205-06937 TEMPORARY SILT FENCE 360.000 m
24 207-08263 SUBGRADE TREATMENT, TYPE IA 2,586.000 m2
25 207-08267 SUBGRADE TREATMENT, TYPE IIIA 1,939.100 m2
26 211-09264 STRUCTURE BACKFILL, TYPE 1 7.800 m3
27 213-09270 FLOWABLE BACKFILL, REMOVEABLE 23.200 m3
28 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 518.000 Mg
29 306-08034 MILLING, ASPHALT, 38 mm 7,204.400 m2
30 306-08043 MILLING, TRANSITION 712.600 m2
31 401-07334 QC/QA-HMA, 3, 76, SURFACE, 9.5 mm 824.000 Mg
32 401-07403 QC/QA-HMA, 3, 76, INTERMEDIATE, 19.0 mm 262.000 Mg
33 401-07408 QC/QA-HMA, 3, 64, BASE, 25.0 mm 943.000 Mg
34 402-07433 HMA SURFACE, TYPE B 76.000 Mg
35 402-07441 HMA BASE, TYPE B 170.000 Mg
36 402-07453 HMA FOR TEMPORARY PAVEMENT 64.100 Mg
37 406-05520 ASPHALT FOR TACK COAT 4.700 Mg
38 604-07899 CURB RAMP, CONCRETE, E 35.600 m2
39 604-07901 CURB RAMP, CONCRETE, G 20.500 m2
40 604-07903 CURB RAMP, CONCRETE, K 7.500 m2
41 604-91531 SIDEWALK, CONCRETE, 100 mm 631.800 m2
42 605-06120 CURB, CONCRETE 236.000 m
43 605-94811 CURB TURNOUT 2.000 EACH
44 610-07487 HMA FOR APPROACHES, TYPE B 668.000 Mg
45 610-08446 PCCP FOR APPROACHES, 150 mm 222.700 m2
46 610-09108 PCCP FOR APPROACHES, 225 mm 607.800 m2
47 615-06490 RIGHT OF WAY MARKER 10.000 EACH
48 615-06505 MONUMENT, B 7.000 EACH
49 616-02320 GEOTEXTILES 12.000 m2
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CALL ORDER : 201 CONTRACT ID : R -28197-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
50 616-06405 RIPRAP, REVETMENT 4.800 Mg
51 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 3.000 EACH
52 621-06545 FERTILIZER 0.100 Mg
53 621-06557 SEED MIXTURE, T 51.000 kg
54 621-06560 MULCHED SEEDING, U 857.000 m2
55 621-06565 MULCHING MATERIAL 1.400 Mg
56 621-06567 WATER 38.200 kL
57 621-06575 SODDING, NURSERY 2,123.000 m2
58 628-09402 FIELD OFFICE, B 6.000 MOS
59 715-05118 PIPE, TYPE 1, CIRCULAR, 300 mm 108.200 m
60 715-05168 PIPE, TYPE 3, CIRCULAR, 300 mm 14.000 m
61 715-09064 VIDEO INSPECTION FOR PIPE 42.200 m
62 715-46000 PIPE END SECTION, 300 mm 4.000 EACH
63 720-44000 CASTING, ADJUST TO GRADE 7.000 EACH
64 720-44296 CAP INLET 4.000 EACH
65 720-45275 PIPE CATCH BASIN, 600 mm 5.000 EACH
66 720-99416 CATCH BASIN, B15 4.000 EACH
67 732-09163 TEST 8.000 EACH
68 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
69 801-06203 TEMPORARY PAVEMENT MARKING, 100 mm 2,637.000 m
70 801-06640 CONSTRUCTION SIGN, A 28.000 EACH
71 801-06775 MAINTAINING TRAFFIC LUMP LUMP
72 801-07612 TEMPORARY PAVEMENT MARKING, 600 mm 18.000 m
73 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 179.000 m
74 802-05702 SIGN POST, SQUARE, 2, REINFORCED ANCHOR BASE 7.500 m
75 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 2.03 mm 24.500 m2
76 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND 2.54 mm THICKNESS 8.000 m2
77 805-01815 SIGNAL SUPPORT FOUNDATION, 915mm X 3.7 m 4.000 EACH
78 805-01819 CONDUIT, STEEL, GALVANIZED, 50 mm, ABOVE GROUND 4.000 m
79 805-01879 SIGNAL SERVICE, INSTALL 1.000 EACH
80 805-78010 CONTROLLER AND CABINET, FLASHER, SOLID STATE 1.000 EACH
81 805-78190 TRAFFIC SIGNAL HEAD, 1 FACE, 305 mm AMBER 4.000 EACH
82 805-78195 TRAFFIC SIGNAL HEAD, 1 FACE, 305 mm RED 4.000 EACH
83 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
84 805-78420 DISCONNECT HANGER 4.000 EACH
85 805-78467 SIGNAL CABLE, 3C 8GA. 34.000 m
86 805-78485 SIGNAL CABLE, 5C 14GA. 182.000 m
87 805-81032 SIGNAL STRAIN POLE, STEEL, 9.2m 4.000 EACH
88 808-04298 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (R X R) 1.000 EACH
89 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 100mm 1,980.000 m
90 808-75067 TRANSVERSE MARKINGS, PREFORMED PLASTIC, STOP LINE, 600 mm 108.600 m
91 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 100mm 2,528.000 m
92 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 150 mm 252.000 m
93 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 12.000 EACH
94 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 12.000 EACH
95 808-92027 LINE, THERMOPLASTIC, SOLID, YELLOW, 200mm 828.000 m

96 808-96016 LINE, THERMOPLASTIC, SOLID, YELLOW, 300 mm 116.000 m
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CALL ORDER : 211 CONTRACT ID : R -29016-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 30.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
8 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
9 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
12 202-01405 CONTAMINATED SOIL, REMOVE AND DISPOSE 58.000 CYs
13 202-02637 PIPE, ABANDON AND GROUT FILL 195.000 LFT
14 202-91385 INLET, REMOVE 9.000 EACH
15 203-02000 EXCAVATION, COMMON 574.000 CYs
16 205-02237 TEMPORARY EROSION AND SEDIMENT CONTROL, CURB INLET 41.000 EACH
17 205-06937 TEMPORARY SILT FENCE 1,083.000 LFT
18 207-08267 SUBGRADE TREATMENT, TYPE IIIA 1,008.000 SYS
19 207-08268 SUBGRADE TREATMENT, TYPE IV 1,375.000 SYS
20 211-02050 B BORROW 335.000 CYs
21 211-09264 STRUCTURE BACKFILL, TYPE 1 703.000 CYs
22 304-07493 WIDENING WITH HMA, TYPE B 424.000 TON
23 306-08033 MILLING, ASPHALT, 1 IN. 445.000 SYS
24 306-08036 MILLING, ASPHALT, 2 IN. 2,557.000 SYS
25 306-08042 MILLING, SCARIFICATION/PROFILE 396.000 SYS
26 306-08043 MILLING, TRANSITION 1,150.000 SYS
27 402-07433 HMA SURFACE, TYPE B 446.000 TON
28 402-07438 HMA INTERMEDIATE, TYPE B 743.000 TON
29 406-05520 ASPHALT FOR TACK COAT 2.720 TON
30 604-07900 CURB RAMP, CONCRETE, F 81.000 SYS
31 604-07902 CURB RAMP, CONCRETE, H 133.000 SYS
32 604-91531 SIDEWALK, CONCRETE, 4 IN. 823.000 SYS
33 605-06120 CURB, CONCRETE 1,361.000 LFT
34 605-06140 CURB AND GUTTER, CONCRETE 1,187.000 LFT
35 610-07487 HMA FOR APPROACHES, TYPE B 82.000 TON
36 610-08446 PCCP FOR APPROACHES, 6 IN. 101.000 SYS
37 610-09108 PCCP FOR APPROACHES, 9 IN. 608.000 SYS
38 615-06490 RIGHT OF WAY MARKER 6.000 EACH
39 615-06505 MONUMENT, B 6.000 EACH
40 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 2.000 EACH
41 621-06545 FERTILIZER 0.020 TON
42  621-06557 SEED MIXTURE, T 12.150 LBS
43 621-06565 MULCHING MATERIAL 0.300 TON
44 621-06570 TOP SOIL 82.000 CYs
45 621-06575 SODDING, NURSERY 735.000 SYS
46  622-91786 SEEDLING 24.000 EACH
47 628-09402 FIELD OFFICE, B 15.000 MOS
48 702-51863 FIELD DRILLED HOLE IN CONCRETE 1.000 EACH
49 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 42.000 LFT
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CALL ORDER : 211 CONTRACT ID : R -29016-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
50 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 973.000 LFT
51 715-05152 PIPE, TYPE 2, CIRCULAR, 18 IN. 107.000 LFT
52 715-08305 HMA FOR STRUCTURE INSTALLATION, TYPE B 93.000 TON
53 715-93910 WATER SERVICE LINE, ADJUST 1.000 EACH
54 715-93910 WATER SERVICE LINE, ADJUST 1.000 EACH
55 715-93910 WATER SERVICE LINE, ADJUST 2.000 EACH
56 715-93910 WATER SERVICE LINE, ADJUST 1.000 EACH
57 720-01092 MANHOLE, J15, MODIFIED 6.000 EACH
58 720-44000 CASTING, ADJUST TO GRADE 6.000 EACH
59 720-44070 CASTING, 13, FURNISH AND ADJUST TO GRADE 1.000 EACH
60 720-45410 MANHOLE, C4 14.000 EACH
61 720-90984 MANHOLE, C2 1.000 EACH
62 720-98174 INLET, B15 19.000 EACH
63 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
64 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 6,494.000 LET
65 801-06218 TEMPORARY TRANSVERSE PAVMENT MARKING, REMOVABLE, 24 IN. 88.000 LEFT
66 801-06640 CONSTRUCTION SIGN, A 10.000 EACH
67 801-06775 MAINTAINING TRAFFIC LUMP LUMP
68 801-07118 BARRICADE, III-A 48.000 LFT
69 801-94295 SIGNAL HEAD, RELOCATE 24.000 EACH
70 802-05704 SIGN POST, SQUARE, 1, UNREINFORCED ANCHOR BASE 136.000 LEFT
71 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 91.170 SET
72 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 40.500 SFT
73 805-01816 SIGNAL SUPPORT FOUNDATION, 3 FT. X 3 FT. X 8FT. 4.000 EACH
74 805-01820 SIGNAL STRAIN POLE, STEEL, INSTALL 4.000 EACH
75 805-01842 HANDHOLE, SIGNAL 4.000 EACH
76 805-01844 CONDUIT, STEEL, GALVANIZED, 2 IN., UNDERGROUND 700.000 LFT
77 805-02658 CABLE, COAXIAL 100.000 LEFT
78 805-08466 RADIO ANTENNA, 9db, YAGI 1.000 EACH
79 805-08487 TRAFFIC SIGNAL BACKPLATE 4.000 EACH
80 805-08493 RADIO SYSTEM TESTING INTERCONNECT LUMP LUMP
81 805-08494 RADIO SPREAD SPECTRUM 1.000 EACH
82 805-78100 CONTROLLER AND CABINET, MENU DRIVEN, 8 PHASE 1.000 EACH
83 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 8.000 EACH
84 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
85 805-78420 DISCONNECT HANGER 4.000 EACH
86 805-78445 SIGNAL SERVICE 1.000 EACH
87 805-78467 SIGNAL CABLE, 3C 8GA. 60.000 LFT
88 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 3,400.000 LFT
89 805-78480 SIGNAL CABLE, 3C 14GA. 520.000 LFT
90 805-78485 SIGNAL CABLE, 5C 14GA. 840.000 LEFT
91 805-78490 SIGNAL CABLE, 7C 14GA. 470.000 LFT
92 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 2,800.000 LFT
93 805-78785 SIGNAL DETECTOR HOUSING 8.000 EACH
94 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 1,480.000 LEFT
95 805-78925 CONTROLLER CABINET FOUNDATION, Pl 1.000 EACH
96 805-79020 TRAFFIC SIGNAL INSTALLATION LUMP LUMP
97 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 16.000 EACH

98 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 304.000 LEFT
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CALL ORDER : 211 CONTRACT ID : R -29016-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
99 808-06705 LINE, THERMOPLASTIC, SOLID, WHITE, 8 IN. 500.000 LFT
100 808-06706 LINE, THERMOPLASTIC, SOLID, WHITE, 24 IN. 140.000 LET
101 808-06716 LINE, REMOVE 1,882.000 LEFT
102 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 2,281.000 LET
103 808-75260 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, WHITE, CROSSHATCH 84.000 LET
104 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 566.000 LFT
105 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 4.000 EACH

106 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 4.000 EACH
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CALL ORDER : 221 CONTRACT ID : R -29029-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD REHAB

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 3.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 36.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
12 202-02278 CURB, CONCRETE, REMOVE 4,211.000 LFT
13 202-52710 SIDEWALK, CONCRETE, REMOVE 2,809.000 SYS
14 202-74035 SIGN, REMOVE 41.000 EACH
15 203-02000 EXCAVATION, COMMON 13,605.000 CYs
16 205-03371 SEDIMENT, REMOVE 3.000 CYs
17 205-06937 TEMPORARY SILT FENCE 790.000 LFT
18 207-08263 SUBGRADE TREATMENT, TYPE IA 25,546.000 SYS
19 207-08267 SUBGRADE TREATMENT, TYPE IIIA 1,512.000 SYS
20 211-07454 STRUCTURE BACKFILL 3,375.000 CYs
21 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 133.000 TON
22 303-07449 COMPACTED AGGREGATE, NO. 73 2.000 TON
23 306-08034 MILLING, ASPHALT, 1 1/2 IN. 273.000 SYS
24 306-08043 MILLING, TRANSITION 49.000 SYS
25 401-07321 QC/QA-HMA, 2, 64, SURFACE, 9.5 mm 1,546.000 TON
26 401-07390 QC/QA-HMA, 2, 64, INTERMEDIATE, 19.0 mm 2,576.000 TON
27 401-07423 QC/QA-HMA, 2, 64, BASE, 19.0 mm 7,887.000 TON
28 401-08333 QC/QA-HMA, 5, 76, INTERMEDIATE, 0G19.0 mm 1,658.000 TON
29 402-07450 HMA WEDGE AND LEVEL, TYPE A 137.000 TON
30 402-07453 HMA FOR TEMPORARY PAVEMENT 13.000 TON
31 406-05520 ASPHALT FOR TACK COAT 3.500 TON
32 604-07896 CURB RAMP, CONCRETE, B 28.000 SYS
33 604-07900 CURB RAMP, CONCRETE, F 67.000 SYS
34 604-07901 CURB RAMP, CONCRETE, G 186.000 SYS
35 604-07902 CURB RAMP, CONCRETE, H 20.000 SYS
36 604-44251 STEPS, CONCRETE 4.000 CYs
37 604-91531 SIDEWALK, CONCRETE, 4 IN. 5,276.000 SYS
38 605-06120 CURB, CONCRETE 130.000 LFT
39 605-06140 CURB AND GUTTER, CONCRETE 9,410.000 LFT
40 610-07487 HMA FOR APPROACHES, TYPE B 961.000 TON
41 610-08446 PCCP FOR APPROACHES, 6 IN. 1,134.000 SYS
42 610-09108 PCCP FOR APPROACHES, 9 IN. 379.000 SYS
43 611-02825 MAILBOX ASSEMBLY, TRIPLE 2.000 EACH
44 611-06497 MAILBOX ASSEMBLY, SINGLE 1.000 EACH
45 611-06498 MAILBOX ASSEMBLY, DOUBLE 8.000 EACH
46 614-06482 HEADER, CEMENT CONCRETE, D 195.000 SYS
47 615-06490 RIGHT OF WAY MARKER 8.000 EACH
48 615-06505 MONUMENT, B 3.000 EACH
49 615-06527 MONUMENT, SECTION CORNER 2.000 EACH
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CALL ORDER : 221 CONTRACT ID : R -29029-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD REHAB
50 616-02320 GEOTEXTILES 53.000 SYS
51 616-06405 RIPRAP, REVETMENT 41.000 TON
52 621-06575 SODDING, NURSERY 7,949.000 SYS
53 628-09401 FIELD OFFICE, A 12.000 MOS
54 715-05048 PIPE, TYPE 4, CIRCULAR, 6 IN. 9,205.000 LFT
55 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 2,428.000 LFT
56 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 885.000 LFT
57 715-05152 PIPE, TYPE 2, CIRCULAR, 18 IN. 511.000 LFT
58 715-05153 PIPE, TYPE 2, CIRCULAR, 21 IN. 835.000 LFT
59 715-05154 PIPE, TYPE 2, CIRCULAR, 24 IN. 315.000 LFT
60 715-05156 PIPE, TYPE 2, CIRCULAR, 30 IN. 744.000 LFT
61 715-46015 PIPE END SECTION, 21 IN. 1.000 EACH
62 715-46030 PIPE END SECTION, 30 IN. 1.000 EACH
63 716-07635 PIPE INSTALLATION, TRENCHLESS, 36 IN. 70.000 LFT
64 718-06532 VIDEO INSPECTION FOR UNDERDRAINS 8,734.000 LFT
65 718-52610 AGGREGATE FOR UNDERDRAINS 777.000 CYs
66 718-99153 GEOTEXTILES FOR UNDERDRAIN 8,036.000 SYS
67 720-45075 INLET, R13 2.000 EACH
68 720-45410 MANHOLE, C4 24.000 EACH
69 720-95422 MANHOLE, J4 4.000 EACH
70 720-98174 INLET, B15 40.000 EACH
71 720-98555 INLET, C15 33.000 EACH
72 732-08419 MODULAR BLOCK WALL 184.000 SYS
73 732-08421 MODULAR BLOCK WALL ERECTION 184.000 SYS
74 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 4.000 EACH
75 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
76 801-04308 ROAD CLOSURE SIGN ASSEMBLY 3.000 EACH
77 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 8,634.000 LFT
78 801-06625 DETOUR ROUTE MARKER ASSEMBLY 32.000 EACH
79 801-06640 CONSTRUCTION SIGN, A 18.000 EACH
80 801-06645 CONSTRUCTION SIGN, B 2.000 EACH
81 801-06775 MAINTAINING TRAFFIC LUMP LUMP
82 801-07118 BARRICADE, III-A 52.000 LFT
83 801-08401 TEMPORARY TRAFFIC BARRIER, TYPE 2 200.000 LFT
84 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 374.000 LFT
85 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 171.000 SET
86 802-76030 SIGN, SHEET, ENCLOSED LENS WITH LEGEND, 0.100 IN. THICKNESS 57.040 SET
87 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 3,507.000 LFT
88 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 10,986.000 LFT
89 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 281.000 LET
90 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 1,581.000 LFT
91 808-75340 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD, RXR 2.000 EACH

92 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 75.000 EACH
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CALL ORDER : 241 CONTRACT ID : R -29148-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BIKE/PEDESTRIAN FACILITY

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
8 202-02245 TREE, 6 IN., REMOVE 3.000 EACH
9 202-02250 TREE, 10 IN., REMOVE 5.000 EACH
10 202-02255 TREE, 18 IN., REMOVE 5.000 EACH
11 202-02260 TREE, 30 IN., REMOVE 1.000 EACH
12 202-02265 TREE, 48 IN., REMOVE 1.000 EACH
13 202-02279 CURB AND GUTTER, REMOVE 101.000 LFT
14 202-74035 SIGN, REMOVE 3.000 EACH
15 202-93047 MANHOLE, REMOVE 1.000 EACH
16 202-96133 PIPE, REMOVE 308.000 LFT
17 203-02000 EXCAVATION, COMMON 929.000 CYs
18 205-06933 TEMPORARY DITCH INLET PROTECTION 10.000 EACH
19 205-06937 TEMPORARY SILT FENCE 1,100.000 LFT
20 211-02050 B BORROW 58.000 CYs
21 211-09264 STRUCTURE BACKFILL, TYPE 1 307.000 CYs
22 211-09266 STRUCTURE BACKFILL, TYPE 3 82.000 CYs
23 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 601.000 TON
24 402-07432 HMA SURFACE, TYPE A 140.000 TON
25 402-07435 HMA INTERMEDIATE, TYPE A 233.000 TON
26 406-05520 ASPHALT FOR TACK COAT 0.500 TON
27 603-03692 FENCE, WOOD 100.000 LFT
28 604-07894 CURB RAMP, CONCRETE, A 81.000 SYS
29 604-91531 SIDEWALK, CONCRETE, 4 IN. 65.000 SYS
30 605-06120 CURB, CONCRETE 1,905.000 LFT
31 605-06140 CURB AND GUTTER, CONCRETE 101.000 LFT
32 610-08510 PCCP FOR APPROACHES 114.000 SYS
33 616-02320 GEOTEXTILES 65.000 SYS
34 616-06405 RIPRAP, REVETMENT 34.000 TON
35 621-06567 WATER 9.500 kGAL
36 621-06575 SODDING, NURSERY 2,635.000 SYS
37 628-09401 FIELD OFFICE, A 10.000 MOS
38 703-06028 REINFORCING BARS 1,273.000 LBS
39 714-44240 CONCRETE, A, STRUCTURES 18.000 CYs
40 715-04612 PIPE 12.000 LFT
41 715-05147 PIPE, TYPE 2, CIRCULAR, 8 IN. 5.000 LFT
42 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 41.000 LFT
43 715-05331 PIPE, TYPE 2, DEFORMED, MIN. AREA 3.3 SFT. 308.000 LFT
44 715-06051 PIPE EXTENSION, CIRCULAR, 8 IN. 12.000 LFT
45 720-01894 CASTING, FURNISH AND ADJUST TO GRADE 1.000 EACH
46 720-44000 CASTING, ADJUST TO GRADE 2.000 EACH
47 720-45030 INLET, E7 2.000 EACH
48 720-45070 INLET, P12A 2.000 EACH
49 720-45415 MANHOLE, D4 2.000 EACH
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CALL ORDER : 241 CONTRACT ID : R -29148-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BIKE/PEDESTRIAN FACILITY
50 732-08419 MODULAR BLOCK WALL 47.000 SYS
51 732-08421 MODULAR BLOCK WALL ERECTION 47.000 SYS
52 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
53 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 720.000 LET
54 801-06640 CONSTRUCTION SIGN, A 12.000 EACH
55 801-06645 CONSTRUCTION SIGN, B 4.000 EACH
56 801-06775 MAINTAINING TRAFFIC LUMP LUMP
57 801-07119 BARRICADE, III-B 120.000 LEFT
58 802-03896 BOLLARD 8.000 EACH
59 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 149.000 LET
60 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 50.000 SET
61 808-06716 LINE, REMOVE 384.000 LEFT
62 808-75240 LINE, THERMOPLASTIC, BROKEN, YELLOW, 4 IN. 646.000 LFT
63 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 748.000 LET
64 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 112.000 LET
65 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 342.000 LEFT

66 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 6.000 EACH
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CALL ORDER : 251 CONTRACT ID : R -29217-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNALS MODERNIZATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-06899 RADIO 1.000 EACH
3 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
4 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 6.000 MOS
5 105-08523 RADIO SERVICE 6.000 MOS
6 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
7 109-08359 LIQUIDATED DAMAGES 1.000 DOL
8 109-08360 CONTRACT LIENS 1.000 DOL
9 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
10 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
11 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
12 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
13 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
14 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
15 202-01300 TRAFFIC SIGNAL EQUIPMENT, REMOVE 1.000 EACH
16 202-03000 HOUSES AND BUILDINGS, REMOVE LUMP LUMP
17 202-03135 REGULATED ASBESTOS CONTAINING MATERIALS, REMOVE 50.000 SET
18 202-03729 REGULATED ASBESTOS CONTAINING MATERIALS, REMOVE 175.000 LET
19 202-74045 SIGN AND SUPPORTS, CHANNEL POSTS, REMOVE 15.000 EACH
20 203-02000 EXCAVATION, COMMON 1,590.000 CYs
21 203-93412 LIGHTWEIGHT ENGINEERED FILL, III 2,305.000 CYs
22 205-06931 TEMPORARY CHECK DAM, REVETMENT RIPRAP 105.000 TON
23 205-06937 TEMPORARY SILT FENCE 1,370.000 LFT
24 207-08263 SUBGRADE TREATMENT, TYPE IA 11,639.000 SYS
25 207-08267 SUBGRADE TREATMENT, TYPE IIIA 2,896.000 SYS
26 211-09264 STRUCTURE BACKFILL, TYPE 1 18.000 CYs
27 213-08058 FLOWABLE BACKFILL 50.000 CYs
28 214-07202 GEOGRID, I 4,320.000 SYS
29 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 6,716.000 TON
30 306-08034 MILLING, ASPHALT, 1 1/2 IN. 240.000 SYS
31 401-06264 PROFILOGRAPH, HMA LUMP LUMP
32 401-07328 QC/QA-HMA, 3, 70, SURFACE, 9.5 mm 1,173.000 TON
33 401-07398 QC/QA-HMA, 3, 70, INTERMEDIATE, 19.0 mm 2,174.000 TON
34 401-07409 QC/QA-HMA, 4, 64, BASE, 25.0 mm 3,554.000 TON
35 402-07433 HMA SURFACE, TYPE B 155.000 TON
36 402-07438 HMA INTERMEDIATE, TYPE B 260.000 TON
37 402-07441 HMA BASE, TYPE B 825.000 TON
38 406-05521 ASPHALT FOR TACK COAT 46,314.000 SYS
39 610-07486 HMA FOR APPROACHES, TYPE A 281.000 TON
40 611-06497 MAILBOX ASSEMBLY, SINGLE 2.000 EACH
41 611-06498 MAILBOX ASSEMBLY, DOUBLE 1.000 EACH
42 615-06336 MONUMENT 2.000 EACH
43 615-06490 RIGHT OF WAY MARKER 41.000 EACH
44 615-06500 MONUMENT, A 8.000 EACH
45 615-06530 POST, BENCHMARK 1.000 EACH
46 616-02320 GEOTEXTILES 9,717.000 SYS
47 616-06025 BORROW, COHESIVE 1,350.000 CYs
48 616-06451 RIPRAP, UNIFORM 251.000 TON
49 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 2.000 EACH
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CALL ORDER : 251 CONTRACT ID : R -29217-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNALS MODERNIZATION
50 621-02770 EROSION CONTROL BLANKET 3,020.000 SYS
51 621-06545 FERTILIZER 1.630 TON
52 621-06553 SEED MIXTURE, R 629.000 LBS
53 621-06565 MULCHING MATERIAL 8.140 TON
54 621-06567 WATER 14.000 kGAL
55 621-06574 SODDING 3,195.000 SYS
56 621-06575 SODDING, NURSERY 813.000 SYS
57 622-52436 SIGN, DO NOT MOW OR SPRAY 19.000 EACH
58 628-09402 FIELD OFFICE, B 6.000 MOS
59 715-05019 PIPE, TYPE 1, CIRCULAR, 36 IN. 198.000 LFT
60 715-05361 PIPE, TYPE 3, DEFORMED, MIN. AREA 1.1 SQ. FT. 78.000 LFT
61 715-08307 HMA FOR STRUCTURE INSTALLATION, TYPE D 30.000 TON
62 715-97692 GRATED BOX END SECTION, I, 4:1, 36 IN. 2.000 EACH
63 715-98964 GRATED BOX END SECTION, II, 6:1, 17 IN. X 13 IN. 4.000 EACH
64 715-98974 GRATED BOX END SECTION, II, 6:1, 36 IN. 2.000 EACH
65 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
66 801-04308 ROAD CLOSURE SIGN ASSEMBLY 3.000 EACH
67 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 28,000.000 LFT
68 801-06577 TEMPORARY PAVEMENT MARKING, REMOVABLE, 24 IN. 50.000 LFT
69 801-06625 DETOUR ROUTE MARKER ASSEMBLY 18.000 EACH
70 801-06640 CONSTRUCTION SIGN, A 30.000 EACH
71 801-06645 CONSTRUCTION SIGN, B 15.000 EACH
72 801-06775 MAINTAINING TRAFFIC LUMP LUMP
73 801-07119 BARRICADE, III-B 96.000 LEFT
74 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 29.000 LEFT
75 802-05702 SIGN POST, SQUARE, 2, REINFORCED ANCHOR BASE 124.000 LET
76 802-05704 SIGN POST, SQUARE, 1, UNREINFORCED ANCHOR BASE 16.500 LFT
77 802-05705 SIGN POST, SQUARE, 2, UNREINFORCED ANCHOR BASE 165.000 LEFT
78 802-07060 SIGN, SHEET, RELOCATE 2.000 EACH
79 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 33.000 SET
80 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 182.600 SET
81 805-01815 SIGNAL SUPPORT FOUNDATION, 3 FT. X 12 FT. 4.000 EACH
82 805-01842 HANDHOLE, SIGNAL 15.000 EACH
83 805-02087 TRANSPORTATION OF SALVAGEABLE SIGNAL EQUIPMENT LUMP LUMP
84 805-04736 SIGNAL CABLE, 4C 18GA. 1,755.000 LFT
85 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 2,205.000 LEFT
86 805-78100 CONTROLLER AND CABINET, MENU DRIVEN, 8 PHASE 1.000 EACH
87 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 8.000 EACH
88 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
89 805-78420 DISCONNECT HANGER 4.000 EACH
90 805-78445 SIGNAL SERVICE 1.000 EACH
91 805-78467 SIGNAL CABLE, 3C 8GA. 50.000 LEFT
92 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 2,240.000 LFT
93 805-78485 SIGNAL CABLE, 5C 14GA. 131.000 LFT
94 805-78490 SIGNAL CABLE, 7C 14GA. 652.000 LEFT
95 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 2,217.000 LFT
96 805-78785 SIGNAL DETECTOR HOUSING 6.000 EACH
97 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 763.000 LFT

98 805-78925 CONTROLLER CABINET FOUNDATION, Pl 1.000 EACH
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CALL ORDER : 251 CONTRACT ID : R -29217-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNALS MODERNIZATION
99 805-79020 TRAFFIC SIGNAL INSTALLATION LUMP LUMP
100 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 2.000 EACH
101 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 3.000 EACH
102 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 2.000 EACH
103 805-92512 MICROLOOP DETECTOR 8.000 EACH
104 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 7,871.000 LET
105 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 9,122.000 LET
106 808-06716 LINE, REMOVE 9,920.000 LEFT
107 808-06723 PAVEMENT MESSAGE MARKINGS, PAINT, LANE INDICATION ARROW 6.000 EACH
108 808-06724 PAVEMENT MESSAGE MARKINGS, PAINT, WORD ONLY 4.000 EACH
109 808-06726 TRANSVERSE MARKINGS, PAINT, STOP LINE, 24 IN. 125.000 LET
110 808-75205 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 7,871.000 LET
111 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 5,442.000 LET
112 808-75290 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, YELLOW, 193.000 LFT
113 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 125.000 LET
114 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 6.000 EACH
115 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 4.000 EACH
116 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 62.000 EACH
117 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 111.000 EACH

118 808-92027 LINE, THERMOPLASTIC, SOLID, YELLOW, 8 IN. 1,840.000 LEFT
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CALL ORDER : 261 CONTRACT ID R -29418-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REPLACEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
5 109-08442 QUALITY ADJUSTMENTS, SUPERSTRUCTURE 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
9 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
10 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
11 202-51330 PRESENT STRUCTURE, REMOVE LUMP LUMP
12 203-02000 EXCAVATION, COMMON 9,929.000 CYs
13 203-02070 BORROW 3,369.000 CYs
14 203-51223 EXCAVATION, WATERWAY 984.000 CYs
15 205-06932 TEMPORARY CHECK DAM, STRAW BALES 560.000 LFT
16 205-06934 TEMPORARY MULCHING 3.100 TON
17 205-06937 TEMPORARY SILT FENCE 5,655.000 LEFT
18 207-08265 SUBGRADE TREATMENT, TYPE IIA 16,283.000 SYS
19 207-08267 SUBGRADE TREATMENT, TYPE IIIA 538.000 SYS
20 211-09264 STRUCTURE BACKFILL, TYPE 1 25.000 CYs
21  211-09265 STRUCTURE BACKFILL, TYPE 2 75.000 CYs
22 211-09267 STRUCTURE BACKFILL, TYPE 4 9.000 CYs
23 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 3,551.000 TON
24 302-07455 DENSE GRADED SUBBASE 40.200 CYs
25 303-01180 COMPACTED AGGREGATE, NO. 53 4,512.000 TON
26 306-08042 MILLING, SCARIFICATION/PROFILE 2,100.000 SYS
27 306-08043 MILLING, TRANSITION 350.000 SYS
28 401-06264 PROFILOGRAPH, HMA LUMP LUMP
29 401-07320 QC/QA-HMA, 1, 64, SURFACE, 9.5 mm 1,384.000 TON
30 401-07389 QC/QA-HMA, 1, 64, INTERMEDIATE, 19.0 mm 4,487.000 TON
31 401-07406 QC/QA-HMA, 1, 64, BASE, 25.0 mm 519.000 TON
32 404-05514 SEAL COAT, 5 3,347.000 SYS
33 406-05520 ASPHALT FOR TACK COAT 5.500 TON
34 601-01846 GUARDRAIL TERMINAL SYSTEM, W BEAM, CURVED, 3 1.000 EACH
35 601-06374 GUARDRAIL TRANSITION, TGS-1 4.000 EACH
36 601-94689 GUARDRAIL END TREATMENT, OS 3.000 EACH
37 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 750.000 LFT
38 605-06121 CURB, CONCRETE, B 250.000 LFT
39 609-06259 REINFORCED CONCRETE BRIDGE APPROACH 12 IN. 241.200 SYS
40 610-07487 HMA FOR APPROACHES, TYPE B 321.000 TON
41 611-06497 MAILBOX ASSEMBLY, SINGLE 4.000 EACH
42 615-06505 MONUMENT, B 2.000 EACH
43 615-06527 MONUMENT, SECTION CORNER 2.000 EACH
44 616-02320 GEOTEXTILES 711.000 SYS
45 616-06405 RIPRAP, REVETMENT 496.000 TON
46 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 4.000 EACH
47 621-06545 FERTILIZER 2.500 TON
48 621-06553 SEED MIXTURE, R 711.000 LBS
49 621-06557 SEED MIXTURE, T 183.000 LBS
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CALL ORDER : 261 CONTRACT ID : R -29418-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REPLACEMENT
50 621-06565 MULCHING MATERIAL 8.400 TON
51 621-06567 WATER 7.000 kGAL
52 621-06574 SODDING 1,880.000 SYS
53 628-09402 FIELD OFFICE, B 12.000 MOS
54 701-02938 CORED HOLE IN ROCK, 24 IN. 42.000 LFT
55 701-09144 PILE, STEEL H, REINFORCED CONCRETE, HP 12 X 53 154.000 LFT
56 701-51195 PILE, STEEL H, HP 12 X 53 323.000 LET
57 701-91792 PILE TIP, STEEL H 24.000 EACH
58 703-51030 REINFORCING STEEL 21,400.000 LBS
59 703-51032 REINFORCING STEEL, EPOXY COATED 33,739.000 LBS
60 704-51002 CONCRETE, C, SUPERSTRUCTURE 225.700 CYs
61 706-06344 RAILING, TsS-1 187.500 LFT
62 709-51821 SURFACE SEAL LUMP LUMP
63 715-05123 PIPE, TYPE 1, CIRCULAR, 24 IN. 161.000 LFT
64 715-05169 PIPE, TYPE 3, CIRCULAR, 15 IN. 114.000 LET
65 715-05171 PIPE, TYPE 3, CIRCULAR, 18 IN. 225.000 LEFT
66 715-46005 PIPE END SECTION, 15 IN. 4.000 EACH
67 715-46010 PIPE END SECTION, 18 IN. 2.000 EACH
68 715-46020 PIPE END SECTION, 24 IN. 4.000 EACH
69 801-04308 ROAD CLOSURE SIGN ASSEMBLY 13.000 EACH
70 801-06625 DETOUR ROUTE MARKER ASSEMBLY 44.000 EACH
71 801-06640 CONSTRUCTION SIGN, A 34.000 EACH
72 801-06775 MAINTAINING TRAFFIC LUMP LUMP
73 801-07118 BARRICADE, III-A 144.000 LEFT
74 801-07119 BARRICADE, III-B 384.000 LEFT
75 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 40.000 LFT
76 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 6.250 SFT
77 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 18.000 SET
78 808-06712 LINE, PAINT, BROKEN, YELLOW, 4 IN. 1,109.000 LEFT
79 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 9,655.000 LFT
80 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 3,280.000 LFT

81 808-06726 TRANSVERSE MARKINGS, PAINT, STOP LINE, 24 IN. 30.000 LEFT
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CALL ORDER : 281 CONTRACT ID : R -29558-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 24.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
12 202-02271 HEADWALL, REMOVE 2.000 EACH
13 202-74045 SIGN AND SUPPORTS, CHANNEL POSTS, REMOVE 16.000 EACH
14 202-96133 PIPE, REMOVE 95.000 LFT
15 203-02000 EXCAVATION, COMMON 586.000 CYs
16 203-02020 EXCAVATION, UNCLASSIFIED 100.000 CYs
17 203-02070 BORROW 335.000 CYs
18 205-02236 TEMPORARY EROSION AND SEDIMENT CONTROL, DROP INLET 1.000 EACH
19 205-02237 TEMPORARY EROSION AND SEDIMENT CONTROL, CURB INLET 3.000 EACH
20 205-03371 SEDIMENT, REMOVE 5.000 CYs
21 205-06932 TEMPORARY CHECK DAM, STRAW BALES 24.000 LFT
22 205-06933 TEMPORARY DITCH INLET PROTECTION 1.000 EACH
23 205-06937 TEMPORARY SILT FENCE 671.000 LFT
24 207-08263 SUBGRADE TREATMENT, TYPE IA 1,382.000 SYS
25 211-09265 STRUCTURE BACKFILL, TYPE 2 93.000 CYs
26 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 106.000 TON
27 306-08034 MILLING, ASPHALT, 1 1/2 IN. 3,500.000 SYS
28 401-07321 QC/QA-HMA, 2, 64, SURFACE, 9.5 mm 410.000 TON
29 401-07390 QC/QA-HMA, 2, 64, INTERMEDIATE, 19.0 mm 131.000 TON
30 401-07407 QC/QA-HMA, 2, 64, BASE, 25.0 mm 527.000 TON
31 406-05521 ASPHALT FOR TACK COAT 6,477.000 SYS
32 604-07897 CURB RAMP, CONCRETE, C 19.000 SYS
33 604-07900 CURB RAMP, CONCRETE, F 32.000 SYS
34 604-07901 CURB RAMP, CONCRETE, G 9.000 SYS
35 604-44251 STEPS, CONCRETE 1.000 CYs
36 604-91531 SIDEWALK, CONCRETE, 4 IN. 161.000 SYS
37 605-06120 CURB, CONCRETE 41.000 LFT
38 605-06140 CURB AND GUTTER, CONCRETE 475.000 LFT
39 607-06335 PAVED SIDE DITCH, A 25.000 LFT
40 610-07486 HMA FOR APPROACHES, TYPE A 53.000 TON
41 611-06498 MAILBOX ASSEMBLY, DOUBLE 1.000 EACH
42  615-06490 RIGHT OF WAY MARKER 4.000 EACH
43 615-06505 MONUMENT, B 5.000 EACH
44 616-02320 GEOTEXTILES 52.000 SYS
45 616-06451 RIPRAP, UNIFORM 43.000 TON
46  621-06575 SODDING, NURSERY 2,196.000 SYS
47 628-09401 FIELD OFFICE, A 12.000 MOS
48 706-92237 HANDRAIL, STEEL 6.000 LFT
49 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 176.000 LFT
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CALL ORDER : 281 CONTRACT ID : R -29558-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
50 715-05154 PIPE, TYPE 2, CIRCULAR, 24 IN. 120.000 LFT
51 715-05156 PIPE, TYPE 2, CIRCULAR, 30 IN. 150.000 LFT
52  715-46005 PIPE END SECTION, 15 IN. 2.000 EACH
53 715-46030 PIPE END SECTION, 30 IN. 1.000 EACH
54 720-44000 CASTING, ADJUST TO GRADE 5.000 EACH
55 720-45040 INLET, G7 1.000 EACH
56 720-45415 MANHOLE, D4 2.000 EACH
57 720-90984 MANHOLE, C2 1.000 EACH
58 720-98174 INLET, B15 3.000 EACH
59 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
60 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 2,734.000 LFT
61 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 7,031.000 LEFT
62 801-06216 TEMPORARY TRANSVERSE PAVEMENT MARKING, 24 IN. 59.000 LFT
63 801-06218 TEMPORARY TRANSVERSE PAVMENT MARKING, REMOVABLE, 24 IN. 44.000 LET
64 801-06586 TEMPORARY PAVEMENT MARKING, 8 IN. 70.000 LET
65 801-06640 CONSTRUCTION SIGN, A 20.000 EACH
66 801-06645 CONSTRUCTION SIGN, B 4.000 EACH
67 801-06775 MAINTAINING TRAFFIC LUMP LUMP
68 801-92448 CONSTRUCTION SIGNS, MOBILE 260.000 DAY
69 802-05702 SIGN POST, SQUARE, 2, REINFORCED ANCHOR BASE 370.000 LEFT
70 802-76020 SIGN, SHEET, ENCLOSED LENS WITH LEGEND, 0.080 IN. THICKNESS 157.110 SET
71 802-76030 SIGN, SHEET, ENCLOSED LENS WITH LEGEND, 0.100 IN. THICKNESS 27.000 SET
72 805-01828 TRAFFIC SIGNAL HEAD, REALIGN 1.000 EACH
73 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 1,110.000 LEFT
74 808-06705 LINE, THERMOPLASTIC, SOLID, WHITE, 8 IN. 59.000 LEFT
75 808-75043 LINE, THERMOPLASTIC, SOLID, WHITE, 6 IN. 32.000 LFT
76 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 1,934.000 LFT
77 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 73.000 LEFT
78 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 292.000 LEFT
79 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 2.000 EACH

80 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 21.000 EACH
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CALL ORDER  : 291 CONTRACT ID : R —-29592-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD REHABILITATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 24.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
8 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
9 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11  202-02245 TREE, 6 IN., REMOVE 9.000 EACH
12 202-02255 TREE, 18 IN., REMOVE 2.000 EACH
13 202-02278 CURB, CONCRETE, REMOVE 2,496.000 LET
14 202-03875 CONCRETE STEPS, REMOVE 20.000 EACH
15 202-52710 SIDEWALK, CONCRETE, REMOVE 2,180.000 SYS
16 202-91385 INLET, REMOVE 10.000 EACH
17 202-93047 MANHOLE, REMOVE 1.000 EACH
18 202-96133 PIPE, REMOVE 36.000 LFT
19 203-02000 EXCAVATION, COMMON 1,292.000 CYs
20 207-08267 SUBGRADE TREATMENT, TYPE IIIA 597.000 SYS
21 207-08268 SUBGRADE TREATMENT, TYPE IV 3,502.000 SYS
22 210-06313 SEAL 4.000 LFT
23 210-06313 SEAL 3.000 LET
24 211-09264 STRUCTURE BACKFILL, TYPE 1 623.000 CYS
25 213-09269 FLOWABLE BACKFILL, NON-REMOVEABLE 9.000 CYS
26 306-08038 MILLING, ASPHALT, 4 IN. 3,605.000 SYS
27 306-08043 MILLING, TRANSITION 58.000 SYS
28 402-07433 HMA SURFACE, TYPE B 541.000 TON
29 402-07438 HMA INTERMEDIATE, TYPE B 901.000 TON
30 402-07441 HMA BASE, TYPE B 1,556.000 TON
31 406-05520 ASPHALT FOR TACK COAT 4.000 TON
32 604-07896 CURB RAMP, CONCRETE, B 90.000 SYS
33 604-07900 CURB RAMP, CONCRETE, F 33.000 SYS
34 604-44251 STEPS, CONCRETE 2.000 CYs
35 604-91531 SIDEWALK, CONCRETE, 4 IN. 2,700.000 SYS
36 605-06140 CURB AND GUTTER, CONCRETE 2,363.000 LFT
37 610-07487 HMA FOR APPROACHES, TYPE B 125.000 TON
38 610-09108 PCCP FOR APPROACHES, 9 IN. 597.000 SYS
39 615-06505 MONUMENT, B 5.000 EACH
40 621-06567 WATER 1.200 kGAL
41 621-06575 SODDING, NURSERY 330.000 SYS
42 622-04648 TREE GRATE 17.000 EACH
43 622-05650 PLANT, DECIDUOUS TREE, SINGLE STEM, OVER 2 TO 2.5 IN. 17.000 EACH
44  628-09402 FIELD OFFICE, B 12.000 MOS
45 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 12.000 MOS
46 715-02181 SANITARY SEWER SERVICE ADJUSTMENT 12.000 LFT
47 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 790.000 LFT
48 715-05408 PIPE, SANITARY SEWER, 8 IN. 371.000 LFT
49 715-08305 HMA FOR STRUCTURE INSTALLATION, TYPE B 87.000 TON
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CALL ORDER : 291 CONTRACT 1ID R -29592-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD REHABILITATION
50 715-09064 VIDEO INSPECTION FOR PIPE 1,161.000 LFT
51 715-91361 PIPE, PVC, 6 IN. 169.000 LFT
52 720-44000 CASTING, ADJUST TO GRADE 3.000 EACH
53 720-45400 MANHOLE, A4 1.000 EACH
54 720-45410 MANHOLE, C4 1.000 EACH
55 720-93409 INLET, B15, MODIFIED 1.000 EACH
56 720-93411 INLET, C15, MODIFIED 1.000 EACH
57 720-98174 INLET, B15 6.000 EACH
58 720-98555 INLET, C15 4.000 EACH
59 801-04308 ROAD CLOSURE SIGN ASSEMBLY 8.000 EACH
60 801-06625 DETOUR ROUTE MARKER ASSEMBLY 36.000 EACH
61 801-06640 CONSTRUCTION SIGN, A 16.000 EACH
62 801-06775 MAINTAINING TRAFFIC LUMP LUMP
63 801-07118 BARRICADE, III-A 210.000 LFT
64 801-07119 BARRICADE, III-B 80.000 LFT
65 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 67.000 LFT
66 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 39.000 SFT
67 805-06101 FOUNDATION 2.000 EACH
68 805-92155 WIRE, XHHW, NO. 6 COPPER, 1/C 984.000 LFT
69 805-96014 SAW CUT, FULL DEPTH 325.000 LFT
70 805-98279 WIRE, THW, NO. 2/0 COPPER, 1/C 6,654.000 LFT
71 807-01603 SERVICE POINT, TYPE II 2.000 EACH
72 807-02191 HANDHOLE, LIGHTING 24.000 EACH
73 807-03484 WIRE XHHW, NO. 4 COPPER, 1C 4,727.000 LFT
74 807-03951 LIGHT POLE, ORNAMENTAL 24.000 EACH
75 807-04443 CONDUIT 4,275.000 LFT
76 807-04653 LIGHTING FOUNDATION 24.000 EACH
77 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 905.000 LFT
78 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 2,366.000 LFT
79 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 350.000 LFT
80 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 1,300.000 LFT
81 808-75340 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD, RXR 2.000 EACH
82 808-95933 CURB PAINTING, YELLOW 1,215.000 LFT
83 808-97664 PAVEMENT MESSAGE MARKINGS THERMOPLASTIC, HANDICAP SYMBOL 4.000 EACH
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CALL ORDER : 301 CONTRACT ID : R -29755-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-06899 RADIO 1.000 EACH
3 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
4 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 6.000 MOS
5 105-08523 RADIO SERVICE 6.000 MOS
6 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
7 109-08359 LIQUIDATED DAMAGES 1.000 DOL
8 109-08360 CONTRACT LIENS 1.000 DOL
9 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
10 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
11 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
12 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
13 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
14 202-01300 TRAFFIC SIGNAL EQUIPMENT, REMOVE 1.000 EACH
15 202-02240 PAVEMENT REMOVAL 784.000 SYS
16 202-74045 SIGN AND SUPPORTS, CHANNEL POSTS, REMOVE 2.000 EACH
17 202-86946 HANDHOLE, REMOVE 4.000 EACH
18 202-90277 DETECTOR HOUSING, REMOVE 4.000 EACH
19 202-91385 INLET, REMOVE 6.000 EACH
20 202-96133 PIPE, REMOVE 102.000 LFT
21 203-02000 EXCAVATION, COMMON 485.000 CYs
22 207-08267 SUBGRADE TREATMENT, TYPE IIIA 845.000 SYS
23 207-08268 SUBGRADE TREATMENT, TYPE IV 1,074.000 SYS
24 211-09264 STRUCTURE BACKFILL, TYPE 1 10.000 CYs
25 211-09265 STRUCTURE BACKFILL, TYPE 2 65.000 CYs
26 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 200.000 TON
27 302-07455 DENSE GRADED SUBBASE 90.000 CYs
28 306-08034 MILLING, ASPHALT, 1 1/2 IN. 2,960.000 SYS
29 306-08041 MILLING, PCCP 263.000 SYS
30 402-07433 HMA SURFACE, TYPE B 295.000 TON
31 402-07438 HMA INTERMEDIATE, TYPE B 49.000 TON
32 402-07441 HMA BASE, TYPE B 198.000 TON
33 406-05521 ASPHALT FOR TACK COAT 4,350.000 SYS
34 502-06329 PCCP, 12 IN. 420.000 SYS
35 503-03489 RETROFITTED TIE BARS 472.000 EACH
36 503-05240 D-1 CONTRACTION JOINT 210.000 LFT
37 506-06333 PCCP PATCHING, FULL DEPTH 100.000 SYS
38 604-07900 CURB RAMP, CONCRETE, F 30.000 SYS
39 604-91531 SIDEWALK, CONCRETE, 4 IN. 424.000 SYS
40 605-06090 CURB, INTEGRAL, CONCRETE 477.000 LET
41 605-06120 CURB, CONCRETE 181.000 LFT
42 605-06255 CENTER CURB, D, CONCRETE 263.000 SYS
43 605-52807 CURB AND GUTTER, COMBINED 584.000 LFT
44 610-07712 PCCP FOR APPROACHES, 6 IN. 142.000 SYS
45 610-08510 PCCP FOR APPROACHES 703.000 SYS
46  615-06490 RIGHT OF WAY MARKER 13.000 EACH
47 615-06505 MONUMENT, B 1.000 EACH
48 615-06515 MONUMENT, D 5.000 EACH
49 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 1.000 EACH
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CALL ORDER : 301 CONTRACT ID : R -29755-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
50 621-06545 FERTILIZER 0.110 TON
51 621-06567 WATER 11.000 kGAL
52 621-06575 SODDING, NURSERY 2,634.000 SYS
53 628-09401 FIELD OFFICE, A 6.000 MOS
54 702-03607 CORED HOLE IN CONCRETE 1.000 EACH
55 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 46.000 LFT
56 715-08071 PIPE, RCP, III, DO.3=75, 12 IN. 159.000 LET
57 715-08305 HMA FOR STRUCTURE INSTALLATION, TYPE B 20.000 TON
58 720-44025 CASTING, 4, FURNISH AND ADJUST TO GRADE 1.000 EACH
59 720-45045 INLET, J10 3.000 EACH
60 720-45055 INLET, MI10 3.000 EACH
61 720-45410 MANHOLE, C4 1.000 EACH
62 720-98174 INLET, B15 4.000 EACH
63 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
64 801-04308 ROAD CLOSURE SIGN ASSEMBLY 5.000 EACH
65 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 7,300.000 LEFT
66 801-06211 TEMPORARY PAVEMENT MESSAGE MARKING, REMOVABLE, LANE 9.000 EACH
67 801-06212 TEMPORARY PAVEMENT MESSAGE MARKING, REMOVABLE, WORD (ONLY) 3.000 EACH
68 801-06218 TEMPORARY TRANSVERSE PAVMENT MARKING, REMOVABLE, 24 IN. 30.000 LET
69 801-06640 CONSTRUCTION SIGN, A 16.000 EACH
70 801-06645 CONSTRUCTION SIGN, B 8.000 EACH
71 801-06710 FLASHING ARROW SIGN 180.000 DAY
72 801-06775 MAINTAINING TRAFFIC LUMP LUMP
73 801-07119 BARRICADE, III-B 240.000 LEFT
74 802-05702 SIGN POST, SQUARE, 2, REINFORCED ANCHOR BASE 77.000 LFT
75 802-07127 SIGN, DOUBLE FACED, SHEET, ENCAPSULATED LENS, WITH LEGEND, 4.600 SFT
76  802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 105.800 SET
77 802-76045 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.125 IN. 35.000 SET
78 802-94715 SIGNS, SHEET, REMOVE AND RESET LUMP LUMP
79 805-01815 SIGNAL SUPPORT FOUNDATION, 3 FT. X 12 FT. 2.000 EACH
80 805-01842 HANDHOLE, SIGNAL 3.000 EACH
81 805-02087 TRANSPORTATION OF SALVAGEABLE SIGNAL EQUIPMENT LUMP LUMP
82 805-02152 PEDESTRIAN SIGNAL HEAD WITH INTERNATIONAL SYMBOLS, 18 IN. 4.000 EACH
83 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 145.000 LET
84 805-08126 TRAFFIC SIGNAL HEAD 12.000 EACH
85 805-78109 CONTROLLER AND CABINET, SECONDARY, MENU DRIVEN, 8 PHASE 1.000 EACH
86 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 5.000 EACH
87 805-78215 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER ARROW, GREEN 3.000 EACH
88 805-78230 TRAFFIC SIGNAL HEAD, 5 FACE, 12 IN. RED, AMBER, GREEN, 3.000 EACH
89 805-78370 PEDESTRIAN PUSH BUTTON 4.000 EACH
90 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
91 805-78420 DISCONNECT HANGER 4.000 EACH
92 805-78445 SIGNAL SERVICE 1.000 EACH
93 805-78467 SIGNAL CABLE, 3C 8GA. 100.000 LFT
94 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 1,380.000 LEFT
95 805-78480 SIGNAL CABLE, 3C 14GA. 640.000 LEFT
96 805-78485 SIGNAL CABLE, 5C 14GA. 995.000 LFT
97 805-78490 SIGNAL CABLE, 7C 14GA. 520.000 LFT

98 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 2,445.000 LFT
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CALL ORDER  : 301 CONTRACT ID : R -29755-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
99 805-78785 SIGNAL DETECTOR HOUSING 4.000 EACH
100 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 450.000 LET
101 805-79020 TRAFFIC SIGNAL INSTALLATION LUMP LUMP
102 805-81032 SIGNAL STRAIN POLE, STEEL, 30 FT. 2.000 EACH
103 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 12.000 EACH
104 808-03002 LINE, EPOXY, BROKEN, WHITE, 4 IN. 389.000 LET
105 808-03631 LINE, EPOXY, SOLID, WHITE, 4 IN. 408.000 LFT
106 808-03632 LINE, EPOXY, SOLID, YELLOW, 4 IN. 1,010.000 LFT
107 808-05866 PAVEMENT MESSAGE MARKING, REMOVE 22.000 SYS
108 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 240.000 LFT
109 808-06705 LINE, THERMOPLASTIC, SOLID, WHITE, 8 IN. 269.000 LFT
110 808-06716 LINE, REMOVE 3,062.000 LFT
111 808-06848 LINE, EPOXY, DOTTED, WHITE, 4 IN, 24 IN LINE, 48 IN GAP 40.000 LFT
112 808-06849 LINE, EPOXY, DOTTED, YELLOW, 4 IN, 24 IN LINE, 48 IN GAP 40.000 LET
113 808-07310 TRANSVERSE MARKINGS, EPOXY, SOLID, YELLOW, 181.000 LET
114 808-74805 TRANSVERSE MARKINGS, EPOXY, STOP LINE, 24 IN. 124.000 LFT
115 808-74807 PAVEMENT MESSAGE MARKINGS, EPOXY, LANE INDICATIONS ARROWS 9.000 EACH
116 808-74808 PAVEMENT MESSAGE MARKINGS, EPOXY, WORD (ONLY) 4.000 EACH
117 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 400.000 LET
118 808-75260 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, WHITE, CROSSHATCH 52.000 LFT
119 808-75278 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, YELLOW, 223.000 LFT
120 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 50.000 LET
121 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 176.000 LET
122 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 1.000 EACH
123 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 1.000 EACH
124 808-92027 LINE, THERMOPLASTIC, SOLID, YELLOW, 8 IN. 524.000 LET
125 808-94455 TRANSVERSE MARKINGS, EPOXY, CROSSWALK, 6 IN. 116.000 LFT

126 808-98000 LINE, EPOXY, SOLID, YELLOW, 8 IN. 590.000 LFT
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CALL ORDER : 311 CONTRACT 1ID R -29789-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-06899 RADIO 2.000 EACH
3 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
4 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 24.000 MOS
5 105-08523 RADIO SERVICE 48.000 MOS
6 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
7 109-08359 LIQUIDATED DAMAGES 1.000 DOL
8 109-08360 CONTRACT LIENS 1.000 DOL
9 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
10 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
11 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
12 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
13 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
14 111-04715 STOCKPILED MATERIAL, 23,000.000 CYs
15 111-04715 STOCKPILED MATERIAL, 2,000.000 CYs
16 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
17 202-05545 REGULATED MATERIALS, DISPOSE, C 700.000 CYs
18 202-05550 REGULATED MATERIALS, REMOVE, C 700.000 CYs
19 202-05555 REGULATED MATERIALS, TRANSPORT, C 700.000 CYs
20 203-02000 EXCAVATION, COMMON 37,735.000 CYs
21 203-02070 BORROW 5,015.000 CYs
22 204-02290 SETTLEMENT PLATE 4.000 EACH
23 204-08415 STAKES, SETTLEMENT 4.000 EACH
24 205-06930 SPLASHPAD, RIPRAP 29.000 TON
25 205-06931 TEMPORARY CHECK DAM, REVETMENT RIPRAP 171.000 TON
26 205-06933 TEMPORARY DITCH INLET PROTECTION 10.000 EACH
27 205-06937 TEMPORARY SILT FENCE 6,098.000 LFT
28 205-06938 TEMPORARY SLOPE DRAIN 411.000 LEFT
29 207-08262 SUBGRADE TREATMENT, TYPE I 31,994.000 SYS
30 207-08263 SUBGRADE TREATMENT, TYPE IA 10,715.000 SYS
31 207-08267 SUBGRADE TREATMENT, TYPE IIIA 2,302.000 SYS
32 211-02050 B BORROW 404.000 CYs
33 211-09264 STRUCTURE BACKFILL, TYPE 1 4,251.000 CYs
34 211-09265 STRUCTURE BACKFILL, TYPE 2 1,665.000 CYs
35 214-07202 GEOGRID, I 404.000 SYS
36 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 1,968.000 TON
37 303-02051 STONE, NO 2 100.000 TON
38 303-07449 COMPACTED AGGREGATE, NO. 73 45.000 TON
39 303-08210 COMPACTED AGGREGATE NO. 53, TEMPORARY FOR DRIVEWAYS 692.000 TON
40 304-07493 WIDENING WITH HMA, TYPE B 28.000 TON
41 306-08043 MILLING, TRANSITION 347.000 SYS
42 401-07321 QC/QA-HMA, 2, 64, SURFACE, 9.5 mm 2,556.000 TON
43  401-07390 QC/QA-HMA, 2, 64, INTERMEDIATE, 19.0 mm 4,212.000 TON
44 401-07423 QC/QA-HMA, 2, 64, BASE, 19.0 mm 12,370.000 TON
45 401-08333 QC/QA-HMA, 5, 76, INTERMEDIATE, 0G19.0 mm 5,559.000 TON
46 402-07453 HMA FOR TEMPORARY PAVEMENT 1,552.000 TON
47 406-05520 ASPHALT FOR TACK COAT 40.000 TON
48 601-01626 GUARDRAIL CONNECTOR SYSTEM, W BEAM, CURVED, 2 3.000 EACH
49 601-01701 GUARDRAIL TERMINAL SYSTEM, W BEAM, CURVED, 2 2.000 EACH
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ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION
50 601-01846 GUARDRAIL TERMINAL SYSTEM, W BEAM, CURVED, 3 1.000 EACH
51 601-06037 GUARDRAIL END TREATMENT, I 3.000 EACH
52 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 575.000 LFT
53 604-07901 CURB RAMP, CONCRETE, G 101.000 SYS
54 605-06120 CURB, CONCRETE 247.000 LFT
55 605-06145 CURB AND GUTTER, B, CONCRETE 325.000 LFT
56 605-06150 CURB AND GUTTER, C, CONCRETE 13,968.000 LFT
57 605-06165 CURB AND GUTTER, C, CONCRETE, MODIFIED 9,058.000 LFT
58 605-06250 CENTER CURB, C, CONCRETE 40.000 SYS
59 610-07486 HMA FOR APPROACHES, TYPE A 1,612.000 TON
60 610-07487 HMA FOR APPROACHES, TYPE B 1,755.000 TON
61 610-09108 PCCP FOR APPROACHES, 9 IN. 1,843.000 SYS
62 611-06497 MAILBOX ASSEMBLY, SINGLE 3.000 EACH
63 611-06498 MAILBOX ASSEMBLY, DOUBLE 14.000 EACH
64 615-06490 RIGHT OF WAY MARKER 68.000 EACH
65 615-06505 MONUMENT, B 11.000 EACH
66 615-06510 MONUMENT, C 6.000 EACH
67 615-06515 MONUMENT, D 1.000 EACH
68 615-06527 MONUMENT, SECTION CORNER 2.000 EACH
69 616-02320 GEOTEXTILES 732.000 SYS
70 616-05688 RIPRAP, CLASS 1 25.000 TON
71 616-05689 RIPRAP, CLASS 2 88.000 TON
72 616-06405 RIPRAP, REVETMENT 362.000 TON
73 616-06451 RIPRAP, UNIFORM 28.000 TON
74 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 6.000 EACH
75 621-02770 EROSION CONTROL BLANKET 3,957.000 SYS
76  621-06545 FERTILIZER 4.000 TON
77 621-06554 SEED MIXTURE, U 1,201.000 LBS
78 621-06557 SEED MIXTURE, T 328.000 LBS
79 621-06565 MULCHING MATERIAL 25.000 TON
80 621-06567 WATER 43.000 kGAL
81 621-06574 SODDING 1,319.000 SYS
82 621-06575 SODDING, NURSERY 10,438.000 SYS
83 622-03761 SEED MIXTURE NO. 1 32.000 LBS
84 622-91786 SEEDLING 468.000 EACH
85 628-09402 FIELD OFFICE, B 24.000 MOS
86 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 24.000 MOS
87 714-06278 CULVERT, PRECAST BOX, REINFORCED CONCRETE, 9 FT. X 4 FT. 160.000 LFT
88 714-06319 CULVERT, PRECAST BOX, REINFORCED CONCRETE, 14 FT. X 5 FT. 102.000 LFT
89 714-06688 CULVERT, PRECAST BOX, REINFORCED CONCRETE, 5 FT. X 2 FT. 116.000 LFT
90 714-08514 WINGWALL 706.000 SET
91 714-26702 CULVERT, PRECAST BOX, REINFORCED CONCRETE, 6 FT. X 3 FT. 172.000 LFT
92 714-26725 CULVERT, PRECAST BOX, REINFORCED CONCTRET, 158.000 LFT
93 715-01907 WATER SERVICE CONNECTION, RELOCATE 4.000 EACH
94 715-03475 SAFETY METAL END SECTION, 4:1, 15 IN. 3.000 EACH
95 715-03584 SAFETY METAL END SECTION, 4:1, 18 IN. 1.000 EACH
96 715-04798 SAFETY METAL END SECTION, 4:1, 21 IN. 1.000 EACH
97 715-05048 PIPE, TYPE 4, CIRCULAR, 6 IN. 22,984.000 LFT

98 715-05053 PIPE, UNDERDRAIN OUTLET, 6 IN. 419.000 LEFT
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CALL ORDER ¢ 311 CONTRACT ID : R -29789-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION
99 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 1,701.000 LFT
100 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 3,019.000 LFT
101 715-05152 PIPE, TYPE 2, CIRCULAR, 18 IN. 1,024.000 LFT
102 715-05153 PIPE, TYPE 2, CIRCULAR, 21 IN. 872.000 LFT
103 715-05154 PIPE, TYPE 2, CIRCULAR, 24 IN. 806.000 LFT
104 715-05156 PIPE, TYPE 2, CIRCULAR, 30 IN. 65.000 LFT
105 715-05169 PIPE, TYPE 3, CIRCULAR, 15 IN. 35.000 LFT
106 715-08283 PCCP FOR STRUCTURE INSTALLATION 133.000 SYS
107 715-08316 PIPE EXTENSION, CIRCULAR, 27 IN. 96.000 LFT
108 715-46000 PIPE END SECTION, 12 IN. 8.000 EACH
109 715-46005 PIPE END SECTION, 15 IN. 9.000 EACH
110 715-46010 PIPE END SECTION, 18 IN. 1.000 EACH
111 715-46015 PIPE END SECTION, 21 IN. 1.000 EACH
112 715-46020 PIPE END SECTION, 24 IN. 4.000 EACH
113 715-46025 PIPE END SECTION, 27 IN. 1.000 EACH
114 715-46030 PIPE END SECTION, 30 IN. 1.000 EACH
115 718-06532 VIDEO INSPECTION FOR UNDERDRAINS 6,000.000 LFT
116 718-52610 AGGREGATE FOR UNDERDRAINS 2,070.000 CYs
117 718-99153 GEOTEXTILES FOR UNDERDRAIN 22,984.000 SYS
118 720-44000 CASTING, ADJUST TO GRADE 3.000 EACH
119 720-44000 CASTING, ADJUST TO GRADE 4.000 EACH
120 720-44000 CASTING, ADJUST TO GRADE 10.000 EACH
121 720-44296 CAP INLET 3.000 EACH
122 720-45045 INLET, J10 1.000 EACH
123 720-45235 CATCH BASIN, E7 1.000 EACH
124 720-45270 PIPE CATCH BASIN, 18 IN. 8.000 EACH
125 720-45275 PIPE CATCH BASIN, 24 IN. 1.000 EACH
126 720-45410 MANHOLE, C4 31.000 EACH
127 720-45415 MANHOLE, D4 4.000 EACH
128 720-45605 STRUCTURE, MANHOLE, RECONSTRUCT 25.000 LFT
129 720-91352 CATCH BASIN, F7 1.000 EACH
130 720-98174 INLET, B15 20.000 EACH
131 720-98555 INLET, C15 4.000 EACH
132 720-99416 CATCH BASIN, BI15 12.000 EACH
133 720-99417 CATCH BASIN, C15 24.000 EACH
134 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
135 801-04308 ROAD CLOSURE SIGN ASSEMBLY 6.000 EACH
136 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 16,755.000 LFT
137 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 2,180.000 LFT
138 801-06640 CONSTRUCTION SIGN, A 16.000 EACH
139 801-06645 CONSTRUCTION SIGN, B 5.000 EACH
140 801-06710 FLASHING ARROW SIGN 240.000 DAY
141 801-06775 MAINTAINING TRAFFIC LUMP LUMP
142 801-07118 BARRICADE, III-A 348.000 LFT
143 801-07119 BARRICADE, III-B 36.000 LFT
144 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 279.000 LFT
145 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 132.000 SFT
146 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 47.000 SET

147 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 1,883.000 LEFT



SCHEDULE OF PAY ITEMS PAGE 30

CALL ORDER : 311 CONTRACT ID : R -29789-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION
148 808-75043 LINE, THERMOPLASTIC, SOLID, WHITE, 6 IN. 386.000 LFT
149 808-75240 LINE, THERMOPLASTIC, BROKEN, YELLOW, 4 IN. 802.000 LFT
150 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 6,910.000 LEFT
151 808-75278 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, YELLOW, 93.000 LET
152 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 288.000 LET
153 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 20.000 EACH
154 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 17.000 EACH

155 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 91.000 EACH
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CALL ORDER : 331 CONTRACT ID : R -30056-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 203-02000 EXCAVATION, COMMON 100.000 CYs
8 205-06937 TEMPORARY SILT FENCE 350.000 LET
9 303-01180 COMPACTED AGGREGATE, NO. 53 200.000 TON
10 402-07432 HMA SURFACE, TYPE A 149.000 TON
11 402-07435 HMA INTERMEDIATE, TYPE A 248.000 TON
12 406-05520 ASPHALT FOR TACK COAT 1.000 TON
13 628-09401 FIELD OFFICE, A 3.000 MOS
14 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
15 801-06640 CONSTRUCTION SIGN, A 2.000 EACH
16 801-06775 MAINTAINING TRAFFIC LUMP LUMP
17 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 800.000 LEFT
18 808-97222 PAVEMENT MESSAGE MARKINGS, PAINT, HANDICAP SYMBOL 2.000 EACH
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CALL ORDER : 341 CONTRACT 1ID R -30152-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 4.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
12 202-02241 GUARDRAIL, REMOVE 50.000 LFT
13 202-04089 SIGN, SHEET, REMOVE 3.000 EACH
14 202-93741 GUARD RAIL END TREATMENT, REMOVE 1.000 EACH
15 203-02000 EXCAVATION, COMMON 1,300.000 CYs
16 205-03371 SEDIMENT, REMOVE 25.000 CYs
17 205-06931 TEMPORARY CHECK DAM, REVETMENT RIPRAP 27.000 TON
18 205-06932 TEMPORARY CHECK DAM, STRAW BALES 40.000 LFT
19 205-06933 TEMPORARY DITCH INLET PROTECTION 1.000 EACH
20 205-06937 TEMPORARY SILT FENCE 550.000 LEFT
21 207-08268 SUBGRADE TREATMENT, TYPE IV 2,500.000 SYS
22 211-09265 STRUCTURE BACKFILL, TYPE 2 3.200 CYs
23 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 460.000 TON
24 303-07449 COMPACTED AGGREGATE, NO. 73 360.000 TON
25 402-07433 HMA SURFACE, TYPE B 185.000 TON
26 402-07438 HMA INTERMEDIATE, TYPE B 260.000 TON
27 402-07441 HMA BASE, TYPE B 1,265.000 TON
28 406-05520 ASPHALT FOR TACK COAT 1.700 TON
29 601-94689 GUARDRAIL END TREATMENT, OS 1.000 EACH
30 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 350.000 LFT
31 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 2.000 EACH
32 621-06557 SEED MIXTURE, T 70.000 LBS
33 621-06559 MULCHED SEEDING, R 900.000 SYS
34 621-06559 MULCHED SEEDING, R 1,200.000 SYS
35 621-06565 MULCHING MATERIAL 0.500 TON
36 621-06574 SODDING 4.000 SYS
37 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 4.000 MOS
38 628-09409 MOBILE INTERNET SERVICE 4.000 MOS
39 715-05053 PIPE, UNDERDRAIN OUTLET, 6 IN. 40.000 LFT
40 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 8.000 LFT
41 718-06526 HMA FOR UNDERDRAINS 140.000 TON
42 718-06529 OUTLET PROTECTOR, 2 1.000 EACH
43 720-45030 INLET, E7 1.000 EACH
44 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 8.000 EACH
45 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
46  801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 4,000.000 LEFT
47 801-06640 CONSTRUCTION SIGN, A 16.000 EACH
48 801-06710 FLASHING ARROW SIGN 250.000 DAY
49 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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CALL ORDER : 341 CONTRACT ID : R -30152-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
50 802-04893 REFERENCE POST 1.000 EACH
51 802-05704 SIGN POST, SQUARE, 1, UNREINFORCED ANCHOR BASE 15.000 LET
52 802-05705 SIGN POST, SQUARE, 2, UNREINFORCED ANCHOR BASE 30.000 LEFT
53 802-07058 SIGN, SHEET ASSEMBLY, RELOCATE 1.000 EACH
54 802-07059 SIGN, SHEET, AND SUPPORTS, REMOVE 4.000 EACH
55 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 55.000 SET
56 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 85.000 SET
57 804-06771 DELINEATOR POST, FLEXIBLE 16.000 EACH
58 805-01815 SIGNAL SUPPORT FOUNDATION, 3 FT. X 12 FT. 4.000 EACH
59 805-01842 HANDHOLE, SIGNAL 12.000 EACH
60 805-04736 SIGNAL CABLE, 4C 18GA. 2,900.000 LET
61 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 2,000.000 LEFT
62 805-78100 CONTROLLER AND CABINET, MENU DRIVEN, 8 PHASE 1.000 EACH
63 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 8.000 EACH
64 805-78215 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER ARROW, GREEN 2.000 EACH
65 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
66 805-78420 DISCONNECT HANGER 4.000 EACH
67 805-78445 SIGNAL SERVICE 1.000 EACH
68 805-78467 SIGNAL CABLE, 3C 8GA. 65.000 LFT
69 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 2,600.000 LEFT
70 805-78485 SIGNAL CABLE, 5C 14GA. 650.000 LEFT
71 805-78490 SIGNAL CABLE, 7C 14GA. 680.000 LFT
72 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 2,050.000 LFT
73 805-78785 SIGNAL DETECTOR HOUSING 7.000 EACH
74 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 900.000 LEFT
75 805-78925 CONTROLLER CABINET FOUNDATION, P1 1.000 EACH
76 805-79020 TRAFFIC SIGNAL INSTALLATION LUMP LUMP
77 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 4.000 EACH
78 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 4.000 EACH
79 805-92512 MICROLOOP DETECTOR 10.000 EACH
80 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 270.000 LET
81 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 2,500.000 LEFT
82 808-06716 LINE, REMOVE 560.000 LEFT
83 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 650.000 LFT
84 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 200.000 LFT
85 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 10.000 EACH
86 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 10.000 EACH
87 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 21.000 EACH

88 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 50.000 EACH
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CALL ORDER : 351 CONTRACT ID : R -30159-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
8 202-01300 TRAFFIC SIGNAL EQUIPMENT, REMOVE 1.000 EACH
9 202-02279 CURB AND GUTTER, REMOVE 1,470.000 LFT
10 203-02000 EXCAVATION, COMMON 460.000 CYs
11 205-06932 TEMPORARY CHECK DAM, STRAW BALES 20.000 LET
12 205-06933 TEMPORARY DITCH INLET PROTECTION 1.000 EACH
13 205-06937 TEMPORARY SILT FENCE 3,230.000 LFT
14 207-08267 SUBGRADE TREATMENT, TYPE IIIA 2,518.000 SYS
15 211-09264 STRUCTURE BACKFILL, TYPE 1 51.000 CYs
16 303-01180 COMPACTED AGGREGATE, NO. 53 290.530 TON
17 306-08034 MILLING, ASPHALT, 1 1/2 IN. 8,135.000 SYS
18 402-07433 HMA SURFACE, TYPE B 460.000 TON
19 402-07438 HMA INTERMEDIATE, TYPE B 155.000 TON
20 402-07441 HMA BASE, TYPE B 520.000 TON
21 604-07901 CURB RAMP, CONCRETE, G 15.000 SYS
22 605-06140 CURB AND GUTTER, CONCRETE 1,040.000 LFT
23 605-06255 CENTER CURB, D, CONCRETE 83.000 SYS
24 605-94811 CURB TURNOUT 2.000 EACH
25 610-09108 PCCP FOR APPROACHES, 9 IN. 859.000 SYS
26 615-06527 MONUMENT, SECTION CORNER 2.000 EACH
27 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 1.000 EACH
28 621-06560 MULCHED SEEDING, U 880.000 SYS
29 628-09401 FIELD OFFICE, A 3.000 MOS
30 702-90915 CONCRETE, A 5.000 CYs
31 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 15.000 LFT
32 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 205.000 LEFT
33 715-46005 PIPE END SECTION, 15 IN. 1.000 EACH
34 720-44000 CASTING, ADJUST TO GRADE 7.000 EACH
35 720-44296 CAP INLET 1.000 EACH
36 720-45035 INLET, F7 1.000 EACH
37 720-45250 CATCH BASIN, K10 3.000 EACH
38 720-45410 MANHOLE, C4 1.000 EACH
39 720-45605 STRUCTURE, MANHOLE, RECONSTRUCT 1.000 LFT
40 720-96995 CLEAN INLET 1.000 EACH
41 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
42 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 4,575.000 LFT
43 801-06640 CONSTRUCTION SIGN, A 20.000 EACH
44 801-06710 FLASHING ARROW SIGN 120.000 DAY
45 801-06775 MAINTAINING TRAFFIC LUMP LUMP
46  802-07060 SIGN, SHEET, RELOCATE 2.000 EACH
47 802-07060 SIGN, SHEET, RELOCATE 4.000 EACH
48 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 65.000 SET
49 805-01816 SIGNAL SUPPORT FOUNDATION, 3 FT. X 3 FT. X 8FT. 1.000 EACH
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CALL ORDER : 351 CONTRACT ID : R -30159-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 INTERSECTION IMPROVEMENT
50 805-01842 HANDHOLE, SIGNAL 3.000 EACH
51 805-01844 CONDUIT, STEEL, GALVANIZED, 2 IN., UNDERGROUND 75.000 LET
52 805-02087 TRANSPORTATION OF SALVAGEABLE SIGNAL EQUIPMENT LUMP LUMP
53 805-02152 PEDESTRIAN SIGNAL HEAD WITH INTERNATIONAL SYMBOLS, 18 IN. 2.000 EACH
54 805-08487 TRAFFIC SIGNAL BACKPLATE 10.000 EACH
55 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 4.000 EACH
56 805-78215 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER ARROW, GREEN 2.000 EACH
57 805-78230 TRAFFIC SIGNAL HEAD, 5 FACE, 12 IN. RED, AMBER, GREEN, 4.000 EACH
58 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
59 805-78420 DISCONNECT HANGER 4.000 EACH
60 805-78485 SIGNAL CABLE, 5C 14GA. 425.000 LEFT
61 805-78490 SIGNAL CABLE, 7C 14GA. 270.000 LFT
62 805-78500 SIGNAL CABLE, 11C 14GA. 510.000 LFT
63 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 2,810.000 LET
64 805-78746 PREFORMED LOOP DETECTORS 3,220.000 LEFT
65 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 1,180.000 LEFT
66 805-81032 SIGNAL STRAIN POLE, STEEL, 30 FT. 1.000 EACH
67 805-96121 PEDESTRIAN PUSH BUTTON AND SIGN 2.000 EACH
68 807-02783 LUMINAIRE MAST ARM, 15 FT. 1.000 EACH
69 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 470.000 LEFT
70 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 1,755.000 LET
71 808-75240 LINE, THERMOPLASTIC, BROKEN, YELLOW, 4 IN. 100.000 LFT
72 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 2,250.000 LEFT
73 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 210.000 LEFT
74 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 150.000 LFT
75 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 11.000 EACH
76 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 9.000 EACH

77 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 70.000 EACH
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CALL ORDER : 356 CONTRACT 1ID R -30191-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNALS MODERNIZATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 5.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
12 203-02000 EXCAVATION, COMMON 2,150.000 CYs
13 205-06933 TEMPORARY DITCH INLET PROTECTION 2.000 EACH
14 205-06936 TEMPORARY SEDIMENT TRAP 1.000 TON
15 205-06937 TEMPORARY SILT FENCE 750.000 LFT
16 207-08267 SUBGRADE TREATMENT, TYPE IIIA 713.000 SYS
17 207-08268 SUBGRADE TREATMENT, TYPE IV 5,148.000 SYS
18 211-09264 STRUCTURE BACKFILL, TYPE 1 393.000 CYs
19 303-02051 STONE, NO 2 178.000 TON
20 303-07449 COMPACTED AGGREGATE, NO. 73 14.000 TON
21 304-07492 WIDENING WITH HMA, TYPE A 18.000 TON
22 304-07493 WIDENING WITH HMA, TYPE B 15.000 TON
23 306-08034 MILLING, ASPHALT, 1 1/2 IN. 243.000 SYS
24 401-06264 PROFILOGRAPH, HMA LUMP LUMP
25 401-07423 QC/QA-HMA, 2, 64, BASE, 19.0 mm 1,253.000 TON
26 401-07429 QC/QA-HMA, 5, 76, INTERMEDIATE, 0G19.0 mm 622.000 TON
27 402-07432 HMA SURFACE, TYPE A 100.000 TON
28 402-07433 HMA SURFACE, TYPE B 272.000 TON
29 402-07435 HMA INTERMEDIATE, TYPE A 145.000 TON
30 402-07438 HMA INTERMEDIATE, TYPE B 433.000 TON
31 402-07440 HMA BASE, TYPE A 507.000 TON
32 406-05520 ASPHALT FOR TACK COAT 25.000 TON
33 604-91531 SIDEWALK, CONCRETE, 4 IN. 12.000 SYS
34 605-06140 CURB AND GUTTER, CONCRETE 1,556.000 LFT
35 610-07487 HMA FOR APPROACHES, TYPE B 6.000 TON
36 610-08446 PCCP FOR APPROACHES, 6 IN. 519.000 SYS
37 610-09108 PCCP FOR APPROACHES, 9 IN. 112.000 SYS
38 611-06497 MAILBOX ASSEMBLY, SINGLE 8.000 EACH
39 611-06498 MAILBOX ASSEMBLY, DOUBLE 1.000 EACH
40 615-06505 MONUMENT, B 4.000 EACH
41 615-06527 MONUMENT, SECTION CORNER 1.000 EACH
42 616-02320 GEOTEXTILES 336.000 SYS
43 616-06405 RIPRAP, REVETMENT 34.000 TON
44 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 2.000 EACH
45 621-02363 MULCHED SEEDING, T, CONVENTIONAL MIX 700.000 SYS
46 621-06567 WATER 2.520 kGAL
47 621-06574 SODDING 2,073.000 SYS
48 628-09402 FIELD OFFICE, B 5.000 MOS
49 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 5.000 MOS
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CALL ORDER : 356 CONTRACT 1ID R -30191-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNALS MODERNIZATION
50 715-05048 PIPE, TYPE 4, CIRCULAR, 6 IN. 1,416.000 LFT
51 715-05053 PIPE, UNDERDRAIN OUTLET, 6 IN. 20.000 LFT
52 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 554.000 LET
53 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 590.000 LEFT
54 715-05152 PIPE, TYPE 2, CIRCULAR, 18 IN. 138.000 LFT
55 715-05154 PIPE, TYPE 2, CIRCULAR, 24 IN. 47.000 LET
56 715-05169 PIPE, TYPE 3, CIRCULAR, 15 IN. 40.000 LET
57 715-06690 PIPE, RCP, III, D0.01=1500, 12 IN. 159.000 LET
58 715-41045 PIPE, REINFORCED CONCRETE, 12 IN. 56.000 LFT
59 715-46000 PIPE END SECTION, 12 IN. 1.000 EACH
60 715-46020 PIPE END SECTION, 24 IN. 1.000 EACH
61 718-52610 AGGREGATE FOR UNDERDRAINS 126.000 CYs
62 718-99153 GEOTEXTILES FOR UNDERDRAIN 1,657.000 SYS
63 720-45030 INLET, E7 1.000 EACH
64 720-45035 INLET, F7 2.000 EACH
65 720-45410 MANHOLE, C4 3.000 EACH
66 720-90349 MANHOLE, C8 1.000 EACH
67 720-98174 INLET, B15 3.000 EACH
68 720-98555 INLET, C15 12.000 EACH
69 801-04308 ROAD CLOSURE SIGN ASSEMBLY 11.000 EACH
70 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 2,015.000 LEFT
71 801-06625 DETOUR ROUTE MARKER ASSEMBLY 7.000 EACH
72 801-06640 CONSTRUCTION SIGN, A 4.000 EACH
73 801-06645 CONSTRUCTION SIGN, B 17.000 EACH
74 801-06775 MAINTAINING TRAFFIC LUMP LUMP
75 801-07119 BARRICADE, III-B 252.000 LFT
76 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 19.000 LFT
77 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 35.000 SET
78 802-76045 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.125 IN. 18.000 SET
79 805-01815 SIGNAL SUPPORT FOUNDATION, 3 FT. X 12 FT. 4.000 EACH
80 805-01842 HANDHOLE, SIGNAL 5.000 EACH
81 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 322.000 LEFT
82 805-78100 CONTROLLER AND CABINET, MENU DRIVEN, 8 PHASE 1.000 EACH
83 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 6.000 EACH
84 805-78230 TRAFFIC SIGNAL HEAD, 5 FACE, 12 IN. RED, AMBER, GREEN, 2.000 EACH
85 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
86 805-78420 DISCONNECT HANGER 4.000 EACH
87 805-78445 SIGNAL SERVICE 1.000 EACH
88 805-78467 SIGNAL CABLE, 3C 8GA. 34.000 LFT
89 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 3,356.000 LFT
90 805-78485 SIGNAL CABLE, 5C 14GA. 157.000 LFT
91 805-78490 SIGNAL CABLE, 7C 14GA. 703.000 LFT
92 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 468.000 LFT
93 805-78785 SIGNAL DETECTOR HOUSING 4.000 EACH
94 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 476.000 LFT
95 805-78925 CONTROLLER CABINET FOUNDATION, Pl 1.000 EACH
96 805-81032 SIGNAL STRAIN POLE, STEEL, 30 FT. 4.000 EACH
97 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 300.000 LFT
98 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 3,576.000 LFT
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CALL ORDER : 356 CONTRACT ID : R -30191-A
ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNALS MODERNIZATION
99 808-75278 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, YELLOW, 403.000 LET
100 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 102.000 LET
101 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 2.000 EACH

102 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 2.000 EACH
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CALL ORDER : 371 CONTRACT ID : R -30578-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
5 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
6 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
7 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
8 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
9 203-02000 EXCAVATION, COMMON 5,681.000 CYs
10 203-02070 BORROW 2,154.000 CYs
11 205-02770 EROSION CONTROL BLANKET 495.000 SYS
12 205-06931 TEMPORARY CHECK DAM, REVETMENT RIPRAP 85.000 TON
13 205-06933 TEMPORARY DITCH INLET PROTECTION 10.000 EACH
14 205-06937 TEMPORARY SILT FENCE 3,112.000 LFT
15 207-08265 SUBGRADE TREATMENT, TYPE IIA 10,772.000 SYS
16 207-08267 SUBGRADE TREATMENT, TYPE IIIA 3,217.000 SYS
17 211-02050 B BORROW 50.000 CYs
18 211-09264 STRUCTURE BACKFILL, TYPE 1 260.500 CYs
19 211-09265 STRUCTURE BACKFILL, TYPE 2 199.300 CYs
20 303-07449 COMPACTED AGGREGATE, NO. 73 108.000 TON
21 306-08043 MILLING, TRANSITION 140.000 SYS
22 401-07320 QC/QA-HMA, 1, 64, SURFACE, 9.5 mm 1,382.000 TON
23  401-07389 QC/QA-HMA, 1, 64, INTERMEDIATE, 19.0 mm 2,259.000 TON
24 401-07406 QC/QA-HMA, 1, 64, BASE, 25.0 mm 3,297.000 TON
25 402-07451 HMA WEDGE AND LEVEL, TYPE B 1,906.000 TON
26 406-05520 ASPHALT FOR TACK COAT 11.500 TON
27 601-01621 GUARDRAIL TERMINAL SYSTEM, W BEAM, CURVED 1.000 EACH
28 601-01700 GUARDRAIL TERMINAL SYSTEM, W BEAM, CURVED, 1 1.000 EACH
29 601-94689 GUARDRAIL END TREATMENT, OS 1.000 EACH
30 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 256.250 LFT
31 603-03692 FENCE, WOOD 250.000 LFT
32 603-06040 FENCE, FARM FIELD, 47 IN. 616.000 LFT
33 605-06120 CURB, CONCRETE 436.000 LFT
34 610-07487 HMA FOR APPROACHES, TYPE B 1,059.000 TON
35 610-08446 PCCP FOR APPROACHES, 6 IN. 12.000 SYS
36 611-06497 MAILBOX ASSEMBLY, SINGLE 13.000 EACH
37 611-06498 MAILBOX ASSEMBLY, DOUBLE 8.000 EACH
38 615-06505 MONUMENT, B 5.000 EACH
39 615-06527 MONUMENT, SECTION CORNER 3.000 EACH
40 616-02320 GEOTEXTILES 554.000 SYS
41 616-05688 RIPRAP, CLASS 1 25.000 TON
42 616-05689 RIPRAP, CLASS 2 20.000 TON
43 616-06405 RIPRAP, REVETMENT 240.000 TON
44 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 1.000 EACH
45 621-06545 FERTILIZER 0.100 TON
46  621-06557 SEED MIXTURE, T 50.000 LBS
47 621-06559 MULCHED SEEDING, R 3,938.000 SYS
48 621-06565 MULCHING MATERIAL 1.250 TON
49 621-06567 WATER 37.000 kGAL



SCHEDULE OF PAY ITEMS PAGE 40

CALL ORDER : 371 CONTRACT 1ID R -30578-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION
50 621-06574 SODDING 10,236.000 SYS
51 628-09401 FIELD OFFICE, A 15.000 MOS
52 715-05049 PIPE, TYPE 4, CIRCULAR, 8 IN. 50.000 LEFT
53 715-05051 PIPE, TYPE 4, CIRCULAR, 10 IN. 50.000 LET
54 715-05052 PIPE, TYPE 4, CIRCULAR, 12 IN. 50.000 LFT
55 715-05119 PIPE, TYPE 1, CIRCULAR, 15 IN. 130.000 LFT
56 715-05121 PIPE, TYPE 1, CIRCULAR, 18 IN. 77.000 LFT
57 715-05123 PIPE, TYPE 1, CIRCULAR, 24 IN. 234.000 LEFT
58 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 60.000 LFT
59 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 514.500 LFT
60 715-05169 PIPE, TYPE 3, CIRCULAR, 15 IN. 564.000 LET
61 715-46000 PIPE END SECTION, 12 IN. 1.000 EACH
62 715-46005 PIPE END SECTION, 15 IN. 29.000 EACH
63 715-46010 PIPE END SECTION, 18 IN. 2.000 EACH
64 715-46020 PIPE END SECTION, 24 IN. 2.000 EACH
65 715-92537 PIPE, PVC, 8 IN. 75.000 LFT
66 720-45030 INLET, E7 2.000 EACH
67 720-45035 INLET, F7 4.000 EACH
68 720-45270 PIPE CATCH BASIN, 18 IN. 1.000 EACH
69 720-97316 MANHOLE, TYPE C WITH BEEHIVE CASTING 2.000 EACH
70 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
71 801-04308 ROAD CLOSURE SIGN ASSEMBLY 2.000 EACH
72  801-06625 DETOUR ROUTE MARKER ASSEMBLY 13.000 EACH
73 801-06640 CONSTRUCTION SIGN, A 6.000 EACH
74 801-06645 CONSTRUCTION SIGN, B 12.000 EACH
75 801-06775 MAINTAINING TRAFFIC LUMP LUMP
76 801-07119 BARRICADE, III-B 48.000 LFT
77 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 92.000 LEFT
78 802-05702 SIGN POST, SQUARE, 2, REINFORCED ANCHOR BASE 23.000 LEFT
79 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 27.500 SET
80 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 28.880 SET
81 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 9,989.000 LEFT
82 808-75240 LINE, THERMOPLASTIC, BROKEN, YELLOW, 4 IN. 1,127.000 LFT
83 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 823.000 LFT

84 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 97.000 LET
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CALL ORDER : 381 CONTRACT 1ID R -30584-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
5 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
6 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
7 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
8 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
9 202-02279 CURB AND GUTTER, REMOVE 972.000 LFT
10 202-52710 SIDEWALK, CONCRETE, REMOVE 700.000 SYS
11 202-93047 MANHOLE, REMOVE 8.000 EACH
12 202-96133 PIPE, REMOVE 814.000 LFT
13 203-02000 EXCAVATION, COMMON 2,797.000 CYs
14 205-03371 SEDIMENT, REMOVE 5.000 CYs
15 205-06932 TEMPORARY CHECK DAM, STRAW BALES 60.000 LFT
16 207-08266 SUBGRADE TREATMENT, TYPE III 165.000 SYS
17 207-08267 SUBGRADE TREATMENT, TYPE IIIA 412.000 SYS
18 207-08268 SUBGRADE TREATMENT, TYPE IV 5,230.000 SYS
19 211-09264 STRUCTURE BACKFILL, TYPE 1 139.000 CYs
20 306-08043 MILLING, TRANSITION 276.000 SYS
21 401-07407 QC/QA-HMA, 2, 64, BASE, 25.0 mm 1,885.000 TON
22 402-07433 HMA SURFACE, TYPE B 347.000 TON
23  402-07438 HMA INTERMEDIATE, TYPE B 556.000 TON
24 402-07453 HMA FOR TEMPORARY PAVEMENT 82.000 TON
25 406-05520 ASPHALT FOR TACK COAT 1.900 TON
26 604-07896 CURB RAMP, CONCRETE, B 6.000 SYS
27 604-07901 CURB RAMP, CONCRETE, G 43.000 SYS
28 604-07902 CURB RAMP, CONCRETE, H 16.400 SYS
29 604-91531 SIDEWALK, CONCRETE, 4 IN. 618.000 SYS
30 605-06140 CURB AND GUTTER, CONCRETE 972.000 LFT
31 605-06145 CURB AND GUTTER, B, CONCRETE 1,156.000 LFT
32 610-07486 HMA FOR APPROACHES, TYPE A 7.000 TON
33 610-08446 PCCP FOR APPROACHES, 6 IN. 318.000 SYS
34 610-09108 PCCP FOR APPROACHES, 9 IN. 94.000 SYS
35 615-06505 MONUMENT, B 2.000 EACH
36 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 1.000 EACH
37 621-06567 WATER 10.000 kGAL
38 621-06575 SODDING, NURSERY 3,150.000 SYS
39 628-09401 FIELD OFFICE, A 10.000 MOS
40 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 501.000 LFT
41 715-05152 PIPE, TYPE 2, CIRCULAR, 18 IN. 193.000 LFT
42 715-05154 PIPE, TYPE 2, CIRCULAR, 24 IN. 1,108.000 LFT
43 715-08305 HMA FOR STRUCTURE INSTALLATION, TYPE B 25.000 TON
44 720-44000 CASTING, ADJUST TO GRADE 5.000 EACH
45 720-45025 INLET, D6 13.000 EACH
46 720-45410 MANHOLE, C4 6.000 EACH
47 720-98174 INLET, B15 1.000 EACH
48 720-98555 INLET, C15 8.000 EACH
49 720-98625 MANHOLE, C4, DROP 4.000 EACH
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CALL ORDER : 381 CONTRACT 1ID R -30584-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROAD RECONSTRUCTION
50 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
51 801-04308 ROAD CLOSURE SIGN ASSEMBLY 5.000 EACH
52 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 1,480.000 LET
53 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 740.000 LFT
54 801-06577 TEMPORARY PAVEMENT MARKING, REMOVABLE, 24 IN. 24.000 LET
55 801-06625 DETOUR ROUTE MARKER ASSEMBLY 18.000 EACH
56 801-06640 CONSTRUCTION SIGN, A 11.000 EACH
57 801-06645 CONSTRUCTION SIGN, B 11.000 EACH
58 801-06775 MAINTAINING TRAFFIC LUMP LUMP
59 801-07118 BARRICADE, III-A 80.000 LFT
60 801-07119 BARRICADE, III-B 80.000 LEFT
61 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 50.500 LET
62 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 28.750 SFT
63 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 60.000 LFT
64 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 2,034.000 LFT
65 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 72.000 LEFT
66 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 270.000 LEFT
67 808-95933 CURB PAINTING, YELLOW 85.000 LFT
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CALL ORDER : 391 CONTRACT 1ID R -30596-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROADSIDE MAINTENANCE, ENHANCEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
8 202-02240 PAVEMENT REMOVAL 114.000 SYS
9 203-02000 EXCAVATION, COMMON 715.000 CYs
10 203-02020 EXCAVATION, UNCLASSIFIED 490.000 CYs
11 203-02070 BORROW 5,016.000 CYs
12 205-02237 TEMPORARY EROSION AND SEDIMENT CONTROL, CURB INLET 16.000 EACH
13 205-06937 TEMPORARY SILT FENCE 2,520.000 LFT
14 206-51220 EXCAVATION, WET 432.000 CYs
15 206-51817 SHEET PILING, STEEL 7,380.000 SET
16 207-08268 SUBGRADE TREATMENT, TYPE IV 1,649.000 SYS
17 210-05066 FOUNTAIN 1.000 EACH
18 210-07766 COLUMN 33.000 EACH
19 211-09264 STRUCTURE BACKFILL, TYPE 1 949.000 CYs
20 303-01180 COMPACTED AGGREGATE, NO. 53 492.000 TON
21 304-07490 HMA PATCHING, TYPE B 25.000 TON
22 306-08042 MILLING, SCARIFICATION/PROFILE 1,654.000 SYS
23 306-08043 MILLING, TRANSITION 432.000 SYS
24 402-07432 HMA SURFACE, TYPE A 50.000 TON
25 402-07433 HMA SURFACE, TYPE B 331.000 TON
26 402-07435 HMA INTERMEDIATE, TYPE A 81.000 TON
27 402-07438 HMA INTERMEDIATE, TYPE B 234.000 TON
28 402-07441 HMA BASE, TYPE B 280.000 TON
29 406-05521 ASPHALT FOR TACK COAT 3,883.000 SYS
30 603-04244 GATE 1.000 EACH
31 604-06070 SIDEWALK, CONCRETE 68.000 SYS
32 604-06844 BRICK 14,850.000 SET
33 604-07897 CURB RAMP, CONCRETE, C 38.000 SYS
34 604-07901 CURB RAMP, CONCRETE, G 77.000 SYS
35 605-06120 CURB, CONCRETE 131.000 LFT
36 605-06125 CURB, CONCRETE, MODIFIED 3,966.000 LFT
37 611-03671 TRASH RECEPTACLE 11.000 EACH
38 615-06496 PARKING BARRIER 22.000 EACH
39 616-02320 GEOTEXTILES 909.000 SYS
40 616-05688 RIPRAP, CLASS 1 648.000 TON
41 616-06405 RIPRAP, REVETMENT 187.000 TON
42 616-94426 GEOGRID 1,400.000 SYS
43 621-02363 MULCHED SEEDING, T, CONVENTIONAL MIX 9,410.000 SYS
44 621-02770 EROSION CONTROL BLANKET 695.000 SYS
45 621-06560 MULCHED SEEDING, U 9,410.000 SYS
46 621-98038 MULCH, HARDWOOD SHREDDED BARK 40.000 CYs
47 622-05639 PLANT, DECIDUOUS SHRUB, OVER 18 TO 24 IN. 12.000 EACH
48 622-05649 PLANT, DECIDUOUS TREE, SINGLE STEM, OVER 1.25 TO 2 IN. 14.000 EACH
49 622-05653 PLANT, GROUND COVER 2.000 EACH
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CALL ORDER : 391 CONTRACT 1ID R -30596-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ROADSIDE MAINTENANCE, ENHANCEMENT
50 622-05654 PLANT, PERENNIAL 32.000 EACH
51 622-05656 PLANT, ROSE GRADE 12.000 EACH
52 622-99101 PLANT, DAY LILIES 32.000 EACH
53 628-09402 FIELD OFFICE, B 12.000 MOS
54 702-90915 CONCRETE, A 172.000 CYs
55 703-51030 REINFORCING STEEL 20,073.000 LBS
56 706-04683 RAILING 594.000 LFT
57 706-91664 PIPE RAILING 180.000 LFT
58 712-03812 BENCH 27.000 EACH
59 714-04802 CONCRETE MODULAR BLOCK WALL 147.000 SYS
60 715-01902 WATER SERVICE LINE, 2 IN. 960.000 LFT
61 715-01902 WATER SERVICE LINE, 2 IN. 100.000 LFT
62 715-05147 PIPE, TYPE 2, CIRCULAR, 8 IN. 86.000 LFT
63 715-05149 PIPE, TYPE 2, CIRCULAR, 12 IN. 421.000 LET
64 715-05151 PIPE, TYPE 2, CIRCULAR, 15 IN. 269.000 LFT
65 715-05203 PIPE, TYPE 4, CIRCULAR, 4 IN. 400.000 LFT
66 715-46000 PIPE END SECTION, 12 IN. 3.000 EACH
67 715-46005 PIPE END SECTION, 15 IN. 7.000 EACH
68 720-02485 TRENCH DRAIN 18.000 EACH
69 720-45015 INLET, A8 2.000 EACH
70 720-45045 INLET, J10 3.000 EACH
71  720-45055 INLET, M10 5.000 EACH
72 720-45105 INLET, A2, MODIFIED 3.000 EACH
73 720-45410 MANHOLE, C4 1.000 EACH
74 720-98174 INLET, B15 3.000 EACH
75 732-03942 HYDRANT 5.000 EACH
76 732-91742 FIRE HYDRANT 1.000 EACH
77 732-94780 WATER SERVICE CONNECTION 4.000 EACH
78 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
79 801-06640 CONSTRUCTION SIGN, A 24.000 EACH
80 805-96014 SAW CUT, FULL DEPTH 1,985.000 LFT
81 807-01603 SERVICE POINT, TYPE II 3.000 EACH
82 807-02819 LIGHTING RECEPTACLE, SINGLE, WATERPROOF 20.000 EACH
83 807-03738 LIGHT POLE ASSEMBLY, STREET 35.000 EACH
84 807-03738 LIGHT POLE ASSEMBLY, STREET 18.000 EACH
85 807-03965 CONDUIT, PVC, 2.50 IN., SCHEDULE 80, FOR ELECTRIC 2,405.000 LFT
86 807-03968 CONDUIT, PVC, 1 IN., SCHEDULE 80, FOR ELECTRIC 735.000 LFT
87 807-04651 WIRE 3,290.000 LFT
88 807-04651 WIRE 1,545.000 LFT
89 807-04651 WIRE 75.000 LFT
90 807-04651 WIRE 4,810.000 LFT
91 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 546.000 LFT
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CALL ORDER : 401 CONTRACT ID : R -30921-A
ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 CURB AND SIDEWALK RECONSTRUCTION
1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 202-02278 CURB, CONCRETE, REMOVE 6,681.000 LEFT
8 202-52710 SIDEWALK, CONCRETE, REMOVE 1,672.000 SYS
9 203-02070 BORROW 30.000 CYs
10 304-07490 HMA PATCHING, TYPE B 1,000.000 TON
11 604-06070 SIDEWALK, CONCRETE 1,672.000 SYS
12 605-06120 CURB, CONCRETE 6,681.000 LET
13 611-05330 CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, 6 IN. 1,932.000 SYS
14 611-06497 MAILBOX ASSEMBLY, SINGLE 41.000 EACH
15 611-06498 MAILBOX ASSEMBLY, DOUBLE 1.000 EACH
16 621-06574 SODDING 2,000.000 SYS
17 628-09402 FIELD OFFICE, B 5.000 MOS
18 720-44000 CASTING, ADJUST TO GRADE 19.000 EACH
19 720-45215 CATCH BASIN, A8 3.000 EACH
20 720-45610 STRUCTURE, CATCH BASIN, RECONSTRUCT 75.000 LFT
21 720-99315 CLEAN EXISTING CATCH BASINS 15.000 EACH
22 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
23 801-06640 CONSTRUCTION SIGN, A 23.000 EACH
24 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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CALL ORDER : 441 CONTRACT ID : RS-29500-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 3.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 18.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 202-02241 GUARDRAIL, REMOVE 36.000 LET
12 203-08607 LINEAR GRADING 150.000 LEFT
13 303-07449 COMPACTED AGGREGATE, NO. 73 3,098.000 TON
14 304-07490 HMA PATCHING, TYPE B 352.000 TON
15 306-08034 MILLING, ASPHALT, 1 1/2 IN. 93,898.000 SYS
16 306-08043 MILLING, TRANSITION 210.000 SYS
17 306-08432 MILLING, APPROACH 5,443.000 SYS
18 401-06264 PROFILOGRAPH, HMA LUMP LUMP
19 401-07339 QC/QA-HMA, 2, 64, SURFACE, 12.5 mm 10,329.000 TON
20 406-05520 ASPHALT FOR TACK COAT 23.000 TON
21 506-06333 PCCP PATCHING, FULL DEPTH 2,130.000 SYS
22 601-02103 GUARDRAIL, W BEAM, SHOP CURVED, 6 FT. 3 IN. SPACING 16.000 LFT
23 601-94689 GUARDRAIL END TREATMENT, OS 3.000 EACH
24 601-97774 GUARDRAIL END TREATMENT, OS, SPARE PARTS PACKAGE 1.000 EACH
25 610-07488 HMA FOR APPROACHES, TYPE C 449.000 TON
26 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 1.000 EACH
27 621-06559 MULCHED SEEDING, R 300.000 SYS
28 628-09402 FIELD OFFICE, B 6.000 MOS
29 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
30 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 2,683.000 LFT
31 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 2,683.000 LFT
32 801-06640 CONSTRUCTION SIGN, A 10.000 EACH
33 801-06775 MAINTAINING TRAFFIC LUMP LUMP
34 808-06706 LINE, THERMOPLASTIC, SOLID, WHITE, 24 IN. 35.000 LFT
35 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 53,766.000 LFT
36 808-75240 LINE, THERMOPLASTIC, BROKEN, YELLOW, 4 IN. 6,620.000 LEFT
37 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 8,785.000 LEFT
38 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 439.000 EACH
39 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 439.000 EACH
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CALL ORDER : 451 CONTRACT 1ID RS-30289-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
5 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
6 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
7 109-08463 PROJECT ESTIMATE ADJUSTMENT 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 202-02240 PAVEMENT REMOVAL 40.000 SYS
10 202-02278 CURB, CONCRETE, REMOVE 341.000 LFT
11 202-52710 SIDEWALK, CONCRETE, REMOVE 253.000 SYS
12 303-01180 COMPACTED AGGREGATE, NO. 53 200.000 TON
13 304-07783 HMA PATCHING, TYPE D 703.000 TON
14 306-08034 MILLING, ASPHALT, 1 1/2 IN. 50,360.000 SYS
15 306-08043 MILLING, TRANSITION 200.000 SYS
16 306-08432 MILLING, APPROACH 6,347.000 SYS
17 401-07335 QC/QA-HMA, 4, 76, SURFACE, 9.5 mm 4,155.000 TON
18 406-05520 ASPHALT FOR TACK COAT 15.000 TON
19 604-06070 SIDEWALK, CONCRETE 253.000 SYS
20 604-06367 JOINT MATERIAL 500.000 LEFT
21 604-07894 CURB RAMP, CONCRETE, A 289.000 SYS
22 604-07897 CURB RAMP, CONCRETE, C 85.000 SYS
23 604-07900 CURB RAMP, CONCRETE, F 47.000 SYS
24 604-07901 CURB RAMP, CONCRETE, G 18.000 SYS
25 604-07902 CURB RAMP, CONCRETE, H 15.000 SYS
26 605-06090 CURB, INTEGRAL, CONCRETE 93.000 LFT
27 605-06120 CURB, CONCRETE 248.000 LFT
28 610-07788 HMA FOR APPROACHES, TYPE D 524.000 TON
29 621-06574 SODDING 120.000 SYS
30 628-09402 FIELD OFFICE, B 7.000 MOS
31 720-01894 CASTING, FURNISH AND ADJUST TO GRADE 1.000 EACH
32 720-44000 CASTING, ADJUST TO GRADE 43.000 EACH
33 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
34 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 4,450.000 LFT
35 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 4,450.000 LET
36 801-06640 CONSTRUCTION SIGN, A 41.000 EACH
37 801-06775 MAINTAINING TRAFFIC LUMP LUMP
38 802-91122 SIGN, GROUND MOUNTED, RESET 4.000 EACH
39 805-02327 SIGNAL DETECTOR HOUSING, ADJUST TO GRADE 19.000 EACH
40 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 8,625.000 LFT
41 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 863.000 LEFT
42 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 2,760.000 LFT
43 808-02066 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID WHITE CROSSHATCH 400.000 LFT
44 808-04298 PAVEMENT MESSAGE MARKING, THERMOPLASTIC, WORD (RR) 2.000 EACH
45 808-05929 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 8 IN. 1,360.000 LEFT
46 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 27.000 LFT
47 808-06705 LINE, THERMOPLASTIC, SOLID, WHITE, 8 IN. 105.000 LFT
48 808-75205 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 16,271.000 LET
49 808-75240 LINE, THERMOPLASTIC, BROKEN, YELLOW, 4 IN. 914.000 LEFT
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CALL ORDER : 451 CONTRACT ID : RS-30289-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE
50 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 16,136.000 LET
51 808-75260 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, WHITE, CROSSHATCH 60.000 LFT
52 808-75278 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, YELLOW, 200.000 LEFT
53 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 428.000 LET
54 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 23.000 EACH
55 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 8.000 EACH
56 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 114.000 EACH
57 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 124.000 EACH
58 808-92027 LINE, THERMOPLASTIC, SOLID, YELLOW, 8 IN. 748.000 LET

59 808-94435 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (STOP) 1.000 EACH
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CALL ORDER : 461 CONTRACT 1ID RS-30925-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 MICROSURFACING

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 303-01180 COMPACTED AGGREGATE, NO. 53 150.000 TON
8 304-07490 HMA PATCHING, TYPE B 100.000 TON
9 406-05520 ASPHALT FOR TACK COAT 0.100 TON
10 411-08438 MICRO-SURFACING, WARRANTED 207,866.000 SYS
11 628-09402 FIELD OFFICE, B 5.000 MOS
12 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 5.000 MOS
13 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
14 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 6,500.000 LFT
15 801-06640 CONSTRUCTION SIGN, A 48.000 EACH
16 801-06775 MAINTAINING TRAFFIC LUMP LUMP
17 808-02157 PAVEMENT MESSAGE MARKINGS, REMOVE 14.000 EACH
18 808-06368 TRANSVERSE MARKING, REMOVE 63.000 LFT
19 808-06712 LINE, PAINT, BROKEN, YELLOW, 4 IN. 13,187.000 LET
20 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 130,080.000 LEFT
21 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 67,534.000 LEFT
22 808-75278 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, YELLOW, 445.000 LET
23 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 63.000 LFT
24 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 11.000 EACH
25 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 3.000 EACH
26 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 1,600.000 EACH
27 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 1,600.000 EACH
28 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 17.000 EACH
29 808-92027 LINE, THERMOPLASTIC, SOLID, YELLOW, 8 IN. 1,700.000 LEFT
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CALL ORDER 471 CONTRACT ID : RS-30962-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 PCCP PATCHING

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 18.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08441 QUALITY ADJUSTMENTS, PCCP 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 303-01180 COMPACTED AGGREGATE, NO. 53 2,988.000 TON
12 304-07489 HMA PATCHING, TYPE A 50.000 TON
13 501-03489 TIE BAR, RETROFIT 118.000 EACH
14 503-05240 D-1 CONTRACTION JOINT 300.000 LFT
15 506-06333 PCCP PATCHING, FULL DEPTH 9,053.000 SYS
16 507-07479 HMA PARTIAL DEPTH PATCH 87.890 TON
17 608-04395 AGGREGATE FOR SHOULDER DRAINS 50.000 TON
18 612-04315 ASPHALT MATERIAL FOR UNDERSEAL 10.500 TON
19 612-05081 MOBILIZATION AND DEMOBILIZATION FOR UNDERSEAL 1.000 EACH
20 612-60410 DRILLED HOLE FOR UNDERSEAL 174.000 EACH
21 628-09401 FIELD OFFICE, A 9.000 MOS
22 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 9.000 MOS
23 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 8.000 EACH
24 801-03290 CONSTRUCTION SIGN, C 6.000 EACH
25 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 1,000.000 LEFT
26 801-06640 CONSTRUCTION SIGN, A 33.000 EACH
27 801-06710 FLASHING ARROW SIGN 200.000 DAY
28 801-09133 TEMPORARY CHANGEABLE MESSAGE SIGN 2.000 EACH
29 805-02503 CABLE, ROADWAY LOOP, 1C 14GA. 420.000 LEFT
30 805-78785 SIGNAL DETECTOR HOUSING 1.000 EACH
31 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 180.000 LFT
32 808-03002 LINE, EPOXY, BROKEN, WHITE, 4 IN. 2,065.000 LEFT
33 808-03631 LINE, EPOXY, SOLID, WHITE, 4 IN. 2,705.000 LFT
34 808-03632 LINE, EPOXY, SOLID, YELLOW, 4 IN. 3,956.000 LFT
35 808-04896 LINE, EPOXY, BROKEN, YELLOW, 4 IN. 60.000 LFT
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CALL ORDER : 481 CONTRACT ID : RS-31018-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 12.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 304-07783 HMA PATCHING, TYPE D 1,890.000 TON
12 305-07470 PCC BASE PATCHING, 14 IN. 700.000 SYS
13 306-08043 MILLING, TRANSITION 200.000 SYS
14 306-08432 MILLING, APPROACH 4,049.000 SYS
15 306-08563 MILLING ASPHALT, 1 1/4 IN. 214,020.000 SYS
16 401-06264 PROFILOGRAPH, HMA LUMP LUMP
17 401-07363 QC/QA-HMA, 4, 70, INTERMEDIATE, 9.5 mm 17,700.000 TON
18 404-05512 SEAL COAT, 3 45,000.000 SYS
19 406-05520 ASPHALT FOR TACK COAT 55.000 TON
20 610-07788 HMA FOR APPROACHES, TYPE D 340.000 TON
21 612-04315 ASPHALT MATERIAL FOR UNDERSEAL 200.000 TON
22 612-05081 MOBILIZATION AND DEMOBILIZATION FOR UNDERSEAL 1.000 EACH
23 612-60410 DRILLED HOLE FOR UNDERSEAL 3,370.000 EACH
24 615-06527 MONUMENT, SECTION CORNER 2.000 EACH
25 628-09402 FIELD OFFICE, B 6.000 MOS
26 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 6.000 MOS
27 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 16.000 EACH
28 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
29 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 6,100.000 LEFT
30 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 6,100.000 LFT
31 801-06640 CONSTRUCTION SIGN, A 52.000 EACH
32 801-06710 FLASHING ARROW SIGN 90.000 DAY
33 801-06775 MAINTAINING TRAFFIC LUMP LUMP
34 805-02441 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 2,070.000 LFT
35 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 690.000 LFT
36 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 14,440.000 LEFT
37 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 68,042.000 LEFT
38 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 57,736.000 LFT
39 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 345.000 LET
40 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 8.000 EACH
41 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 6.000 EACH
42 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 980.000 EACH
43 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 980.000 EACH
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CALL ORDER : 491 CONTRACT ID : RS-31019-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 12.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 304-07783 HMA PATCHING, TYPE D 400.000 TON
12 306-08034 MILLING, ASPHALT, 1 1/2 IN. 207,300.000 SYS
13 306-08432 MILLING, APPROACH 600.000 SYS
14 401-06264 PROFILOGRAPH, HMA LUMP LUMP
15 401-07329 QC/QA-HMA, 4, 70, SURFACE, 9.5 mm 17,070.000 TON
16 406-05520 ASPHALT FOR TACK COAT 95.000 TON
17 610-07788 HMA FOR APPROACHES, TYPE D 50.000 TON
18 612-04315 ASPHALT MATERIAL FOR UNDERSEAL 60.000 TON
19 612-05081 MOBILIZATION AND DEMOBILIZATION FOR UNDERSEAL 1.000 EACH
20 612-60410 DRILLED HOLE FOR UNDERSEAL 950.000 EACH
21 615-06527 MONUMENT, SECTION CORNER 6.000 EACH
22 628-09402 FIELD OFFICE, B 6.000 MOS
23  628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 12.000 MOS
24 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 16.000 EACH
25 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
26  801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 6,100.000 LFT
27 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 6,100.000 LFT
28 801-06640 CONSTRUCTION SIGN, A 36.000 EACH
29 801-06710 FLASHING ARROW SIGN 90.000 DAY
30 801-06775 MAINTAINING TRAFFIC LUMP LUMP
31 801-09133 TEMPORARY CHANGEABLE MESSAGE SIGN 2.000 EACH
32 805-02441 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 450.000 LEFT
33 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 100.000 LEFT
34 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 15,220.000 LET
35 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 68,658.000 LFT
36 808-06705 LINE, THERMOPLASTIC, SOLID, WHITE, 8 IN. 440.000 LEFT
37 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 63,604.000 LEFT
38 808-75260 TRANSVERSE MARKINGS, THERMOPLASTIC, SOLID, WHITE, CROSSHATCH 228.000 LET
39 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 145.000 LET
40 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 6.000 EACH
41 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 4.000 EACH
42 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 946.000 EACH
43 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 946.000 EACH
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CALL ORDER : 501 CONTRACT ID : RS-31020-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 3.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 12.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 303-07449 COMPACTED AGGREGATE, NO. 73 1,000.000 TON
12 304-07489 HMA PATCHING, TYPE A 1,000.000 TON
13 304-07783 HMA PATCHING, TYPE D 2,500.000 TON
14 304-07783 HMA PATCHING, TYPE D 1,000.000 TON
15 306-08432 MILLING, APPROACH 3,264.000 SYS
16 306-08563 MILLING ASPHALT, 1 1/4 IN. 233,700.000 SYS
17 401-06264 PROFILOGRAPH, HMA LUMP LUMP
18 401-07329 QC/QA-HMA, 4, 70, SURFACE, 9.5 mm 20,500.000 TON
19 406-05520 ASPHALT FOR TACK COAT 61.000 TON
20 606-07484 MILLED HMA SHOULDER CORRUGATIONS 133,216.000 LEFT
21 610-07788 HMA FOR APPROACHES, TYPE D 270.000 TON
22  612-04315 ASPHALT MATERIAL FOR UNDERSEAL 8.000 TON
23 612-05081 MOBILIZATION AND DEMOBILIZATION FOR UNDERSEAL 1.000 EACH
24 612-60410 DRILLED HOLE FOR UNDERSEAL 131.000 EACH
25 628-09402 FIELD OFFICE, B 4.000 MOS
26 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 4.000 MOS
27 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 8.000 EACH
28 801-03290 CONSTRUCTION SIGN, C 8.000 EACH
29 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 7,000.000 LEFT
30 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 7,000.000 LFT
31 801-06640 CONSTRUCTION SIGN, A 50.000 EACH
32 801-06710 FLASHING ARROW SIGN 90.000 DAY
33 801-06775 MAINTAINING TRAFFIC LUMP LUMP
34 801-09133 TEMPORARY CHANGEABLE MESSAGE SIGN 2.000 EACH
35 804-06771 DELINEATOR POST, FLEXIBLE 250.000 EACH
36 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 16,040.000 LEFT
37 808-75205 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 75,220.000 LEFT
38 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 68,640.000 LFT
39 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 60.000 LET
40 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 967.000 EACH
41 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 967.000 EACH



SCHEDULE OF PAY ITEMS PAGE 54

CALL ORDER : 541 CONTRACT ID : B -28761-A
ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REPLACEMENT
1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
5 109-08442 QUALITY ADJUSTMENTS, SUPERSTRUCTURE 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
10 202-51330 PRESENT STRUCTURE, REMOVE LUMP LUMP
11 203-02000 EXCAVATION, COMMON 385.000 CYs
12 203-51223 EXCAVATION, WATERWAY 1,637.000 CYs
13 205-06937 TEMPORARY SILT FENCE 850.000 LFT
14 206-51220 EXCAVATION, WET 142.000 CYs
15 206-51235 COFFERDAM LUMP LUMP
16 207-08264 SUBGRADE TREATMENT, TYPE II 1,363.000 SYS
17 211-06467 AGGREGATE FOR END BENT BACKFILL 47.300 CYs
18 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 261.000 TON
19 302-07455 DENSE GRADED SUBBASE 37.200 CYs
20 303-07449 COMPACTED AGGREGATE, NO. 73 97.000 TON
21 402-07432 HMA SURFACE, TYPE A 99.000 TON
22 402-07435 HMA INTERMEDIATE, TYPE A 161.000 TON
23  402-07440 HMA BASE, TYPE A 260.000 TON
24 404-05514 SEAL COAT, 5 290.000 SYS
25 406-05521 ASPHALT FOR TACK COAT 2,289.000 SYS
26 601-01522 GUARDRAIL TRANSITION TYPE TGB 4.000 EACH
27 601-94689 GUARDRAIL END TREATMENT, OS 4.000 EACH
28 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 50.000 LEFT
29 602-06729 BARRIER DELINEATOR 8.000 EACH
30 609-06259 REINFORCED CONCRETE BRIDGE APPROACH 12 IN. 223.200 SYS
31 615-06490 RIGHT OF WAY MARKER 17.000 EACH
32 616-02320 GEOTEXTILES 1,185.000 SYS
33 616-06405 RIPRAP, REVETMENT 884.000 TON
34 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 2.000 EACH
35 621-06545 FERTILIZER 0.040 TON
36 621-06557 SEED MIXTURE, T 27.000 LBS
37 621-06559 MULCHED SEEDING, R 1,600.000 SYS
38 621-06565 MULCHING MATERIAL 0.700 TON
39 622-52436 SIGN, DO NOT MOW OR SPRAY 4.000 EACH
40 622-91786 SEEDLING 50.000 EACH
41 622-98200 SIGN, DO NOT DISTURB 4.000 EACH
42 628-09402 FIELD OFFICE, B 8.000 MOS
43  628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 8.000 MOS
44 701-51190 PILE, STEEL H, HP 10 X 42 635.000 LFT
45 701-51195 PILE, STEEL H, HP 12 X 53 912.000 LEFT
46 701-91792 PILE TIP, STEEL H 26.000 EACH
47 702-51005 CONCRETE, A, SUBSTRUCTURE 97.600 CYs
48 702-51015 CONCRETE, B, FOOTINGS 8.800 CYs
49 703-06029 REINFORCING BARS, EPOXY COATED 81,037.000 LBS
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CALL ORDER : 541 CONTRACT ID : B -28761-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REPLACEMENT
50 704-51002 CONCRETE, C, SUPERSTRUCTURE 202.300 CYs
51 706-05732 CONCRETE BRIDGE RAILING TRANSITION, TBC 4.000 EACH
52 706-51020 CONCRETE, C, RAILING 26.800 CYs
53 707-05983 STRUCTURAL MEMBERS, CONCRETE I-BEAM, II, 36 IN. X 12 IN. 670.000 LEFT
54 709-51821 SURFACE SEAL LUMP LUMP
55 715-05407 PIPE, END BENT DRAIN, 6 IN. 120.000 LFT
56 801-04308 ROAD CLOSURE SIGN ASSEMBLY 7.000 EACH
57 801-06625 DETOUR ROUTE MARKER ASSEMBLY 10.000 EACH
58 801-06640 CONSTRUCTION SIGN, A 9.000 EACH
59 801-06645 CONSTRUCTION SIGN, B 6.000 EACH
60 801-06775 MAINTAINING TRAFFIC LUMP LUMP
61 801-07118 BARRICADE, III-A 48.000 LEFT
62 801-07119 BARRICADE, III-B 120.000 LFT
63 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 8.000 LET
64 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 6.250 SFT
65 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 1,200.000 LEFT

66 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 1,200.000 LEFT
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CALL ORDER : 551 CONTRACT ID : B -29608-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REHABILITATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
8 202-99187 FENCE, FARM FIELD, REMOVE 165.000 LET
9 203-02000 EXCAVATION, COMMON 134.000 CYs
10 203-02070 BORROW 237.000 CYs
11 205-06932 TEMPORARY CHECK DAM, STRAW BALES 27.000 LFT
12 205-06937 TEMPORARY SILT FENCE 910.000 LET
13 207-08262 SUBGRADE TREATMENT, TYPE I 550.000 SYS
14 210-05804 MISCELLANEOUS LUMP LUMP
15 304-07493 WIDENING WITH HMA, TYPE B 270.000 TON
16 306-08034 MILLING, ASPHALT, 1 1/2 IN. 200.000 SYS
17 402-05494 HMA RUMBLE STRIPS 34.000 LEFT
18 402-07433 HMA SURFACE, TYPE B 85.000 TON
19 402-07438 HMA INTERMEDIATE, TYPE B 10.000 TON
20 402-07441 HMA BASE, TYPE B 10.000 TON
21 402-07451 HMA WEDGE AND LEVEL, TYPE B 82.000 TON
22  406-05521 ASPHALT FOR TACK COAT 1,700.000 SYS
23 601-05399 GUARDRAIL LUMP LUMP
24 603-06040 FENCE, FARM FIELD, 47 IN. 250.000 LEFT
25 615-06490 RIGHT OF WAY MARKER 12.000 EACH
26 615-06505 MONUMENT, B 10.000 EACH
27 616-02320 GEOTEXTILES 120.000 SYS
28 616-05688 RIPRAP, CLASS 1 165.000 TON
29 619-05926 ENVIRONMENTAL CONTROL LUMP LUMP
30 619-51859 PAINT STEEL BRIDGE LUMP LUMP
31 619-61000 CLEAN STEEL BRIDGE LUMP LUMP
32 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 1.000 EACH
33 621-06545 FERTILIZER 1.000 TON
34 621-06553 SEED MIXTURE, R 91.000 LBS
35 621-06565 MULCHING MATERIAL 2.000 TON
36 621-06575 SODDING, NURSERY 112.000 SYS
37 628-09402 FIELD OFFICE, B 8.000 MOS
38 708-05394 REPAIR LUMP LUMP
39 708-05394 REPAIR LUMP LUMP
40 708-05394 REPAIR LUMP LUMP
41 708-05394 REPAIR LUMP LUMP
42 708-05394 REPAIR LUMP LUMP
43 708-05394 REPAIR LUMP LUMP
44 711-05396 REPLACE LUMP LUMP
45 711-05396 REPLACE LUMP LUMP
46 711-05396 REPLACE LUMP LUMP
47 801-04308 ROAD CLOSURE SIGN ASSEMBLY 4.000 EACH
48 801-06625 DETOUR ROUTE MARKER ASSEMBLY 20.000 EACH
49 801-06640 CONSTRUCTION SIGN, A 15.000 EACH
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CALL ORDER : 551 CONTRACT ID : B -29608-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REHABILITATION
50 801-07118 BARRICADE, III-A 48.000 LFT
51 801-07119 BARRICADE, III-B 48.000 LFT
52 802-07060 SIGN, SHEET, RELOCATE 1.000 EACH
53 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 20.250 SET
54 802-76055 SIGN POST, A 25.000 LFT
55 808-06711 LINE, PAINT, BROKEN, WHITE, 4 IN. 134.000 LET
56 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 820.000 LET
57 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 820.000 LET

58 808-97323 LINE, THERMOPLASTIC, FOR BUZZ STRIPS, 8 IN. 96.000 LFT
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CALL ORDER : 561 CONTRACT ID : B -29716-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 SMALL STRUCTURE REPLACEMENT

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
8 202-51330 PRESENT STRUCTURE, REMOVE LUMP LUMP
9 203-02000 EXCAVATION, COMMON 115.000 CYs
10 203-02070 BORROW 90.000 CYs
11 205-02770 EROSION CONTROL BLANKET 660.000 SYS
12 205-06937 TEMPORARY SILT FENCE 200.000 LEFT
13 206-51220 EXCAVATION, WET 223.000 CYs
14 206-51230 EXCAVATION, FOUNDATION, UNCLASSIFIED 325.000 CYs
15 207-08267 SUBGRADE TREATMENT, TYPE IIIA 900.000 SYS
16 211-09265 STRUCTURE BACKFILL, TYPE 2 320.000 CYs
17 213-09269 FLOWABLE BACKFILL, NON-REMOVEABLE 40.000 CYs
18 402-07433 HMA SURFACE, TYPE B 70.000 TON
19 402-07438 HMA INTERMEDIATE, TYPE B 118.000 TON
20 402-07441 HMA BASE, TYPE B 286.000 TON
21 406-05521 ASPHALT FOR TACK COAT 2,565.000 SYS
22 601-01522 GUARDRAIL TRANSITION TYPE TGB 4.000 EACH
23 601-06037 GUARDRAIL END TREATMENT, I 4.000 EACH
24 616-02320 GEOTEXTILES 118.000 SYS
25 616-05688 RIPRAP, CLASS 1 131.000 TON
26 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 2.000 EACH
27 621-06559 MULCHED SEEDING, R 830.000 SYS
28 628-09401 FIELD OFFICE, A 5.000 MOS
29 701-90386 TEMPORARY SHEET PILING LUMP LUMP
30 703-51032 REINFORCING STEEL, EPOXY COATED 3,082.000 LBS
31 706-51020 CONCRETE, C, RAILING 25.800 CYs
32 709-51821 SURFACE SEAL LUMP LUMP
33 714-08514 WINGWALL 1,087.000 SET
34 723-06927 STRUCTURE, PRECAST THREE-SIDED, 31.000 LFT
35 801-04308 ROAD CLOSURE SIGN ASSEMBLY 4.000 EACH
36 801-06640 CONSTRUCTION SIGN, A 4.000 EACH
37 801-07118 BARRICADE, III-A 48.000 LEFT
38 805-02426 WIRE, THW, NO. 4 CU, IN PLASTIC DUCT, IN CONDUIT, 4 1C 30.000 LFT
39 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 30.000 LET
40 807-02193 LIGHT STANDARD FOUNDATION, 3 FT. DIA. X 8 FT. 4.000 EACH
41 807-02603 LIGHT STANDARD, RELOCATE 4.000 EACH
42 807-07580 WIRE, NO.4, COPPER, IN PLASTIC DUCT, IN TRENCH, 4 1/C 201.000 LFT
43 807-08612 HANDHOLE, RECTANGULAR 2.000 EACH
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CALL ORDER : 565 CONTRACT ID : B -31029-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REPLACEMENT

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
7 628-09401 FIELD OFFICE, A 6.000 MOS
8 713-51820 TEMPORARY SUPPORT LUMP LUMP
9 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
10 801-06640 CONSTRUCTION SIGN, A 8.000 EACH
11 801-06710 FLASHING ARROW SIGN 2.000 DAY
12 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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CALL ORDER : 571 CONTRACT ID : B -30241-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REHABILITATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 12.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08442 QUALITY ADJUSTMENTS, SUPERSTRUCTURE 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 202-01066 HYDRO DEMOLITION 1,588.000 SYS
12 202-02240 PAVEMENT REMOVAL 348.000 SYS
13 202-02241 GUARDRAIL, REMOVE 100.000 LFT
14 202-51328 PRESENT STRUCTURE, REMOVE PORTIONS LUMP LUMP
15 203-02000 EXCAVATION, COMMON 15.700 CYs
16 207-08268 SUBGRADE TREATMENT, TYPE IV 935.000 SYS
17 211-06467 AGGREGATE FOR END BENT BACKFILL 15.700 CYs
18 302-07455 DENSE GRADED SUBBASE 61.000 CYs
19 304-07494 WIDENING WITH HMA, TYPE C 1,093.000 TON
20 306-08034 MILLING, ASPHALT, 1 1/2 IN. 792.000 SYS
21 406-05521 ASPHALT FOR TACK COAT 8,900.000 SYS
22 601-01522 GUARDRAIL TRANSITION TYPE TGB 2.000 EACH
23 601-01522 GUARDRAIL TRANSITION TYPE TGB 1.000 EACH
24 601-06035 GUARDRAIL, RESET 25.000 LEFT
25 601-99132 GUARDRAIL TRANSITION, VH, 6 FT. 3 IN. SPACING 2.000 EACH
26 602-06729 BARRIER DELINEATOR 34.000 EACH
27 609-06257 REINFORCED CONCRETE BRIDGE APPROACH, 10 IN. 366.100 SYS
28 610-07488 HMA FOR APPROACHES, TYPE C 33.400 TON
29 616-02320 GEOTEXTILES 159.000 SYS
30 616-06405 RIPRAP, REVETMENT 35.000 TON
31 621-01004 MOBILIZATION AND DEMOBILIZATION FOR SEEDING 1.000 EACH
32 621-06560 MULCHED SEEDING, U 150.000 SYS
33 621-06567 WATER 0.200 kGAL
34 621-06574 SODDING 31.100 SYS
35 628-09402 FIELD OFFICE, B 6.000 MOS
36 702-51005 CONCRETE, A, SUBSTRUCTURE 3.500 CYs
37 702-51863 FIELD DRILLED HOLE IN CONCRETE 747.000 EACH
38 703-06029 REINFORCING BARS, EPOXY COATED 44,844.000 LBS
39 703-97936 THREADED TIE BAR ASSEMBLY, EPOXY COATED 140.000 EACH
40 704-51002 CONCRETE, C, SUPERSTRUCTURE 20.200 CYs
41 706-05734 CONCRETE BRIDGE RAILING TRANSITION, TBT 4.000 EACH
42 706-51020 CONCRETE, C, RAILING 63.600 CYs
43 709-51821 SURFACE SEAL LUMP LUMP
44 722-51401 BRIDGE DECK PATCHING, FULL DEPTH 430.000 SFT
45 722-51842 BRIDGE DECK OVERLAY 1,654.000 SYS
46 722-51846 BRIDGE DECK OVERLAY, ADDITIONAL 8.000 CYs
47 722-51852 BRIDGE DECK PATCHING, PARTIAL DEPTH 290.000 SFT
48 722-60824 SURFACE MILLING 1,588.000 SYS
49 724-51925 STRUCTURAL EXPANSION JOINT, SS 126.200 LEFT
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CALL ORDER : 571 CONTRACT ID : B -30241-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE REHABILITATION
50 728-98377 MASONRY COATING LUMP LUMP
51 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 2.000 EACH
52 801-04308 ROAD CLOSURE SIGN ASSEMBLY 2.000 EACH
53 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 10,073.000 LET
54 801-06625 DETOUR ROUTE MARKER ASSEMBLY 20.000 EACH
55 801-06640 CONSTRUCTION SIGN, A 42.000 EACH
56 801-06645 CONSTRUCTION SIGN, B 1.000 EACH
57 801-06710 FLASHING ARROW SIGN 180.000 DAY
58 801-06775 MAINTAINING TRAFFIC LUMP LUMP
59 801-07118 BARRICADE, III-A 75.000 LFT
60 801-08401 TEMPORARY TRAFFIC BARRIER, TYPE 2 620.000 LEFT
61 801-08508 TEMPORARY TRAFFIC BARRIER, TYPE 2, ANCHORED 1,320.000 LET
62 808-03002 LINE, EPOXY, BROKEN, WHITE, 4 IN. 161.000 LET
63 808-03631 LINE, EPOXY, SOLID, WHITE, 4 IN. 322.000 LET
64 808-03632 LINE, EPOXY, SOLID, YELLOW, 4 IN. 322.000 LET
65 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 914.000 LEFT
66 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 1,828.000 LEFT
67 808-06716 LINE, REMOVE 5,170.000 LFT
68 808-75008 LINE, PAINT, SOLID, WHITE, 8 IN. 700.000 LFT
69 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 1,828.000 LEFT
70 808-75994 PRISMATIC REFLECTOR 27.000 EACH
71 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 5.000 EACH

72 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 5.000 EACH
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CALL ORDER : 581 CONTRACT ID : B -30536-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE PAINTING

1 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 6.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 619-05926 ENVIRONMENTAL CONTROL LUMP LUMP
10 619-51859 PAINT STEEL BRIDGE LUMP LUMP
11 619-61000 CLEAN STEEL BRIDGE LUMP LUMP
12 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 6.000 MOS
13 628-09409 MOBILE INTERNET SERVICE 6.000 MOS
14 709-51821 SURFACE SEAL LUMP LUMP
15 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 8.000 EACH
16 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
17 801-06640 CONSTRUCTION SIGN, A 10.000 EACH
18 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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CALL ORDER : 591 CONTRACT ID : B -30537-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE PAINTING

1 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 12.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 619-05926 ENVIRONMENTAL CONTROL LUMP LUMP
10 619-05926 ENVIRONMENTAL CONTROL LUMP LUMP
11 619-05926 ENVIRONMENTAL CONTROL LUMP LUMP
12 619-05926 ENVIRONMENTAL CONTROL LUMP LUMP
13 619-51859 PAINT STEEL BRIDGE LUMP LUMP
14 619-51859 PAINT STEEL BRIDGE LUMP LUMP
15 619-51859 PAINT STEEL BRIDGE LUMP LUMP
16 619-51859 PAINT STEEL BRIDGE LUMP LUMP
17 619-61000 CLEAN STEEL BRIDGE LUMP LUMP
18 619-61000 CLEAN STEEL BRIDGE LUMP LUMP
19 619-61000 CLEAN STEEL BRIDGE LUMP LUMP
20 619-61000 CLEAN STEEL BRIDGE LUMP LUMP
21 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 12.000 MOS
22 628-09409 MOBILE INTERNET SERVICE 12.000 MOS
23 709-51821 SURFACE SEAL LUMP LUMP
24 709-51821 SURFACE SEAL LUMP LUMP
25 709-51821 SURFACE SEAL LUMP LUMP
26 709-51821 SURFACE SEAL LUMP LUMP
27 801-03290 CONSTRUCTION SIGN, C 11.000 EACH
28 801-06640 CONSTRUCTION SIGN, A 55.000 EACH
29 801-06775 MAINTAINING TRAFFIC LUMP LUMP
30 801-06775 MAINTAINING TRAFFIC LUMP LUMP
31 801-06775 MAINTAINING TRAFFIC LUMP LUMP
32 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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CALL ORDER : 631 CONTRACT 1ID M -30024-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-08520 CELLULAR TELEPHONE/RADIO 3.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 15.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 303-01180 COMPACTED AGGREGATE, NO. 53 200.000 TON
10 304-07491 HMA PATCHING, TYPE C 200.000 TON
11 306-08043 MILLING, TRANSITION 100.000 SYS
12 402-07434 HMA SURFACE, TYPE C 7,120.000 TON
13 402-07452 HMA WEDGE AND LEVEL, TYPE C 200.000 TON
14 406-05520 ASPHALT FOR TACK COAT 24.000 TON
15 615-97768 PARKING BARRIER, RESET 350.000 EACH
16 628-09402 FIELD OFFICE, B 5.000 MOS
17 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 5.000 MOS
18 720-44000 CASTING, ADJUST TO GRADE 5.000 EACH
19 801-03290 CONSTRUCTION SIGN, C 1.000 EACH
20 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 1,000.000 LEFT
21 801-06640 CONSTRUCTION SIGN, A 5.000 EACH
22 801-06775 MAINTAINING TRAFFIC LUMP LUMP
23 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 6,705.000 LFT
24 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 850.000 LEFT
25 808-09314 LINE, PAINT, SOLID, BLUE, 4 IN. 270.000 LFT
26 808-09358 PAVEMENT MESSAGE MARKING, PAINT, NO PARKING 10.000 EACH
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CALL ORDER : 641 CONTRACT ID M -30027-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 202-52710 SIDEWALK, CONCRETE, REMOVE 12.000 SYS
8 303-01180 COMPACTED AGGREGATE, NO. 53 100.000 TON
9 304-07491 HMA PATCHING, TYPE C 150.000 TON
10 306-08043 MILLING, TRANSITION 1,165.000 SYS
11 402-07434 HMA SURFACE, TYPE C 3,144.000 TON
12 402-07452 HMA WEDGE AND LEVEL, TYPE C 140.000 TON
13 406-05520 ASPHALT FOR TACK COAT 11.000 TON
14 615-06496 PARKING BARRIER 20.000 EACH
15 615-97768 PARKING BARRIER, RESET 427.000 EACH
16 628-09402 FIELD OFFICE, B 4.000 MOS
17 801-04308 ROAD CLOSURE SIGN ASSEMBLY 2.000 EACH
18 801-06775 MAINTAINING TRAFFIC LUMP LUMP
19 801-07118 BARRICADE, III-A 70.000 LFT
20 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 8,220.000 LEFT
21 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 336.000 LEFT
22 808-09314 LINE, PAINT, SOLID, BLUE, 4 IN. 48.000 LFT
23 808-09358 PAVEMENT MESSAGE MARKING, PAINT, NO PARKING 2.000 EACH
24 808-09359 PAVEMENT MESSAGE MARKING, PAINT, 2.000 EACH
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CALL ORDER : 651 CONTRACT ID : M -30119-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 DRAINAGE DITCH CORRECTION

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 711-91996 REPAIR EXISTING STRUCTURE LUMP LUMP
7 711-91996 REPAIR EXISTING STRUCTURE LUMP LUMP
8 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
9 801-06640 CONSTRUCTION SIGN, A 12.000 EACH
10 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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PAGE 67

CALL ORDER 671 CONTRACT 1ID M -30205-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 303-01180 COMPACTED AGGREGATE, NO. 53 37.000 TON
7 304-07490 HMA PATCHING, TYPE B 60.000 TON
8 304-07493 WIDENING WITH HMA, TYPE B 9.000 TON
9 306-08043 MILLING, TRANSITION 400.000 SYS
10 402-07433 HMA SURFACE, TYPE B 411.000 TON
11 406-05520 ASPHALT FOR TACK COAT 1.500 TON
12 615-97768 PARKING BARRIER, RESET 32.000 EACH
13 628-09401 FIELD OFFICE, A 3.000 MOS
14 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 3.000 MOS
15 720-44000 CASTING, ADJUST TO GRADE 2.000 EACH
16 801-03290 CONSTRUCTION SIGN, C 1.000 EACH
17 801-06640 CONSTRUCTION SIGN, A 6.000 EACH
18 801-06775 MAINTAINING TRAFFIC LUMP LUMP
19 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 1,200.000 LFT
20 808-06723 PAVEMENT MESSAGE MARKINGS, PAINT, LANE INDICATION ARROW 4.000 EACH
21 808-09314 LINE, PAINT, SOLID, BLUE, 4 IN. 135.000 LEFT
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CALL ORDER : 681 CONTRACT 1ID M -30215-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 BRIDGE DECK BARRIER WALL

1 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 5.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 201-52370 CLEARING RIGHT OF WAY LUMP LUMP
10 202-02241 GUARDRAIL, REMOVE 262.500 LFT
11 202-02446 BRIDGE RAILING, CONCRETE, REMOVE 74.000 LFT
12 202-93741 GUARD RAIL END TREATMENT, REMOVE 1.000 EACH
13 203-02070 BORROW 15.000 CYs
14 203-08607 LINEAR GRADING 525.000 LFT
15 303-01180 COMPACTED AGGREGATE, NO. 53 40.000 TON
16 304-07491 HMA PATCHING, TYPE C 3.000 TON
17 601-02800 GUARDRAIL TRANSITION, TGT 3.000 EACH
18 601-06035 GUARDRAIL, RESET 50.000 LFT
19 601-07050 GUARDRAIL END TREATMENT, OS, RESET 1.000 EACH
20 601-94689 GUARDRAIL END TREATMENT, OS 2.000 EACH
21 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 175.000 LFT
22 615-06535 BENCH MARK POST, RESET 1.000 EACH
23 616-06451 RIPRAP, UNIFORM 9.000 TON
24 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 5.000 MOS
25 628-09409 MOBILE INTERNET SERVICE 5.000 MOS
26 702-51863 FIELD DRILLED HOLE IN CONCRETE 120.000 EACH
27 706-08352 RAILING, CF-1 80.000 LFT
28 729-51875 CONCRETE, A, PATCHING 379.000 SET
29 801-01093 TEMPORARY WORKSITE SPEED LIMIT SIGN ASSEMBLY 4.000 EACH
30 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
31 801-06640 CONSTRUCTION SIGN, A 8.000 EACH
32 801-06710 FLASHING ARROW SIGN 120.000 DAY
33 801-06775 MAINTAINING TRAFFIC LUMP LUMP
34 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 24.000 LET
35 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 18.000 SET
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CALL ORDER : 691 CONTRACT ID : M -30238-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 SMALL STRUCTURE REPLACEMENT

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 206-51235 COFFERDAM LUMP LUMP
7 628-09402 FIELD OFFICE, B 4.000 MOS
8 725-06858 PIPE LINER, THERMOPLASTIC, 36 IN. 330.000 LET
9 725-06859 PIPE LINER, THERMOPLASTIC, 48 IN. 167.000 LFT
10 801-03290 CONSTRUCTION SIGN, C 3.000 EACH
11 801-06640 CONSTRUCTION SIGN, A 17.000 EACH
12 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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CALL ORDER : 701 CONTRACT ID : M -30391-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 WEDGE AND LEVEL

1 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 4.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 210-05873 TESTING LUMP LUMP
10 301-07448 COMPACTED AGGREGATE, NO. 53, BASE 729.000 TON
11 303-07449 COMPACTED AGGREGATE, NO. 73 972.000 TON
12 304-07490 HMA PATCHING, TYPE B 10.000 TON
13 304-07490 HMA PATCHING, TYPE B 110.000 TON
14 306-08034 MILLING, ASPHALT, 1 1/2 IN. 1,138.000 SYS
15 306-08043 MILLING, TRANSITION 19,480.000 SYS
16 306-08432 MILLING, APPROACH 1,164.000 SYS
17 402-07451 HMA WEDGE AND LEVEL, TYPE B 5,897.000 TON
18 406-05520 ASPHALT FOR TACK COAT 24.000 TON
19 610-07486 HMA FOR APPROACHES, TYPE A 478.000 TON
20 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 4.000 MOS
21 628-09409 MOBILE INTERNET SERVICE 4.000 MOS
22 801-03290 CONSTRUCTION SIGN, C 6.000 EACH
23 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 2,624.000 LET
24 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 2,624.000 LEFT
25 801-06775 MAINTAINING TRAFFIC LUMP LUMP
26 801-92448 CONSTRUCTION SIGNS, MOBILE 60.000 DAY
27 808-06712 LINE, PAINT, BROKEN, YELLOW, 4 IN. 2,561.000 LFT
28 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 51,519.000 LEFT
29 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 40,392.000 LEFT
30 808-06723 PAVEMENT MESSAGE MARKINGS, PAINT, LANE INDICATION ARROW 2.000 EACH
31 808-06724 PAVEMENT MESSAGE MARKINGS, PAINT, WORD ONLY 2.000 EACH
32 808-75140 PAVEMENT MESSAGE MARKINGS, PAINT, WORD RXR 2.000 EACH
33 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 306.000 EACH
34 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 306.000 EACH
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CALL ORDER 711 CONTRACT ID : M -30612-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT WEDGE AND LEVEL

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 10.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08440 QUALITY ADJUSTMENTS, HMA 1.000 DOL
8 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
9 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
10 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
11 304-07491 HMA PATCHING, TYPE C 1,200.000 TON
12 306-08034 MILLING, ASPHALT, 1 1/2 IN. 44,000.000 SYS
13 401-06264 PROFILOGRAPH, HMA LUMP LUMP
14 401-07329 QC/QA-HMA, 4, 70, SURFACE, 9.5 mm 3,750.000 TON
15 406-05520 ASPHALT FOR TACK COAT 11.500 TON
16 628-09402 FIELD OFFICE, B 5.000 MOS
17 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
18 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 1,300.000 LFT
19 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 1,300.000 LFT
20 801-06640 CONSTRUCTION SIGN, A 14.000 EACH
21 801-06775 MAINTAINING TRAFFIC LUMP LUMP
22 808-06712 LINE, PAINT, BROKEN, YELLOW, 4 IN. 3,000.000 LFT
23 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 27,000.000 LFT
24 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 6,000.000 LEFT
25 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 249.000 EACH
26 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 250.000 EACH
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CALL ORDER 721 CONTRACT 1ID M -30689-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT PATCHING

1 105-08520 CELLULAR TELEPHONE/RADIO 3.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 15.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 304-07490 HMA PATCHING, TYPE B 978.000 TON
10 402-07451 HMA WEDGE AND LEVEL, TYPE B 815.000 TON
11 406-05520 ASPHALT FOR TACK COAT 3.000 TON
12 628-09401 FIELD OFFICE, A 5.000 MOS
13 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 5.000 MOS
14 801-03290 CONSTRUCTION SIGN, C 5.000 EACH
15 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 500.000 LFT
16 801-06640 CONSTRUCTION SIGN, A 56.000 EACH
17 801-06775 MAINTAINING TRAFFIC LUMP LUMP
18 808-06712 LINE, PAINT, BROKEN, YELLOW, 4 IN. 6,950.000 LFT
19 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 211,200.000 LET
20 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 171,500.000 LEFT
21 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 75.000 LEFT
22 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 4.000 EACH
23 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 1.000 EACH
24 306-08033 MILLING, ASPHALT, 1 IN. 11,175.000 SYS
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PAGE 73

CALL ORDER 731 CONTRACT 1ID M -30829-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 WEDGE AND LEVEL

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 303-07449 COMPACTED AGGREGATE, NO. 73 700.000 TON
7 304-07490 HMA PATCHING, TYPE B 100.000 TON
8 306-08034 MILLING, ASPHALT, 1 1/2 IN. 120.000 SYS
9 306-08042 MILLING, SCARIFICATION/PROFILE 33,470.000 SYS
10 306-08043 MILLING, TRANSITION 5,700.000 SYS
11 402-07451 HMA WEDGE AND LEVEL, TYPE B 3,700.000 TON
12 406-05520 ASPHALT FOR TACK COAT 12.000 TON
13 610-07487 HMA FOR APPROACHES, TYPE B 200.000 TON
14 628-09402 FIELD OFFICE, B 4.000 MOS
15 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 4.000 MOS
16 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
17 801-06203 TEMPORARY PAVEMENT MARKING, 4 IN. 1,100.000 LEFT
18 801-06207 TEMPORARY PAVEMENT MARKING, REMOVABLE, 4 IN. 1,100.000 LET
19 801-06640 CONSTRUCTION SIGN, A 19.000 EACH
20 801-06775 MAINTAINING TRAFFIC LUMP LUMP
21 808-06712 LINE, PAINT, BROKEN, YELLOW, 4 IN. 2,470.000 LFT
22 808-06713 LINE, PAINT, SOLID, WHITE, 4 IN. 21,640.000 LFT
23 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 5,040.000 LFT
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CALL ORDER : 741 CONTRACT 1ID M -30861-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 ASPHALT RESURFACE

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 306-08037 MILLING, ASPHALT, 3 IN. 8,490.000 SYS
8 306-08042 MILLING, SCARIFICATION/PROFILE 4,533.000 SYS
9 306-08432 MILLING, APPROACH 2,042.000 SYS
10 401-07321 QC/QA-HMA, 2, 64, SURFACE, 9.5 mm 1,093.000 TON
11 406-05520 ASPHALT FOR TACK COAT 3.150 TON
12 610-07488 HMA FOR APPROACHES, TYPE C 168.000 TON
13 720-44000 CASTING, ADJUST TO GRADE 15.000 EACH
14 801-03290 CONSTRUCTION SIGN, C 3.000 EACH
15 801-06640 CONSTRUCTION SIGN, A 6.000 EACH
16 801-06775 MAINTAINING TRAFFIC LUMP LUMP
17 808-06714 LINE, PAINT, SOLID, YELLOW, 4 IN. 4,530.000 LEFT
18 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 100.000 LFT
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CALL ORDER : 751 CONTRACT ID : M -30924-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 DEBRIS REMOVAL

1 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 2.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
8 201-90788 DEBRIS, REMOVE LUMP LUMP
9 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
10 801-06640 CONSTRUCTION SIGN, A 6.000 EACH
11 801-06775 MAINTAINING TRAFFIC LUMP LUMP
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CALL ORDER 761 CONTRACT 1ID M -31010-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 GUARDRAIL REPAIR

1 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 24.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 202-02241 GUARDRAIL, REMOVE 1,000.000 LFT
7 202-02271 HEADWALL, REMOVE 4.000 EACH
8 202-74025 FENCE, REMOVE 300.000 LEFT
9 203-02000 EXCAVATION, COMMON 30.000 CYs
10 203-02070 BORROW 20.000 CYs
11 303-01180 COMPACTED AGGREGATE, NO. 53 40.000 TON
12 601-01846 GUARDRAIL TERMINAL SYSTEM, W BEAM, CURVED, 3 6.000 EACH
13 601-02208 GUARDRAIL TERMINAL SECTION, GALVANIZED, 11 IN., INSTALLED 1.000 EACH
14 601-02209 GUARDRAIL, STANDARD TERMINAL CONNECTOR, MICHIGAN END SHOE, 1.000 EACH
15 601-02211 GUARDRAIL POST, 8.5 LBS PER LFT, 7 FT O IN LONG, GALVANIZED 250.000 EACH
16 601-03457 GUARDRAIL W THRIE BEAM RAIL SECTION, 12 FT. 6 IN. 10.000 EACH
17 601-03463 GUARDRAIL, STEEL CURVED TERMINAL END SECTION, LABOR ONLY 5.000 EACH
18 601-03469 W BEAM BACK UP PLATE, STEEL 200.000 EACH
19 601-03471 CAT UNIT, COMPLETE WITHOUT FOUNDATION TUBES OR SOIL PLATES, 20.000 EACH
20 601-03471 CAT UNIT, COMPLETE WITHOUT FOUNDATION TUBES OR SOIL PLATES, 5.000 EACH
21 601-03471 CAT UNIT, COMPLETE WITHOUT FOUNDATION TUBES OR SOIL PLATES, 5.000 EACH
22 601-03471 CAT UNIT, COMPLETE WITHOUT FOUNDATION TUBES OR SOIL PLATES, 5.000 EACH
23 601-03471 CAT UNIT, COMPLETE WITHOUT FOUNDATION TUBES OR SOIL PLATES, 10.000 EACH
24 601-03677 ANCHOR, TYPE 5 5.000 EACH
25 601-05856 CAT 2.000 EACH
26 601-05856 CAT 2.000 EACH
27 601-05856 CAT 5.000 EACH
28 601-05856 CAT 1.000 EACH
29 601-05856 CAT 5.000 EACH
30 601-05856 CAT 5.000 EACH
31 601-05856 CAT 10.000 EACH
32 601-05856 CAT 1.000 EACH
33 601-05856 CAT 1.000 EACH
34 601-05856 CAT 1.000 EACH
35 601-05856 CAT 1.000 EACH
36 601-06037 GUARDRAIL END TREATMENT, I 1.000 EACH
37 601-06053 GUARDRAIL 250.000 EACH
38 601-06273 GUARDRAIL END TREATMENT, SKT-350 1.000 EACH
39 601-06273 GUARDRAIL END TREATMENT, SKT-350 3.000 EACH
40 601-06273 GUARDRAIL END TREATMENT, SKT-350 1.000 EACH
41 601-06273 GUARDRAIL END TREATMENT, SKT-350 1.000 EACH
42 601-06273 GUARDRAIL END TREATMENT, SKT-350 1.000 EACH
43 601-06854 GUARDRAIL, W-BEAM, NESTED 6.000 EACH
44 601-06854 GUARDRAIL, W-BEAM, NESTED 1.000 EACH
45 601-09238 HAND DIG GUARDRAIL POST HOLES 10.000 EACH
46 601-52540 GUARDRAIL TERMINAL SECTION, W BEAM 1.000 EACH
47 601-61320 CURVED SECTION, STEEL BEAM GUARDRAIL GALVANIZED, 12 GA. 400.000 LET
48 601-61330 CHANNEL, 6.7 LBS PER LFT, 5 IN., GALVANIZED 300.000 LFT
49 601-61340 GUARDRAIL POST, 15.5 LBS PER FT., GALVANIZED, 6 FT. 3 IN. 60.000 EACH
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CALL ORDER : 761 CONTRACT ID : M -31010-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 GUARDRAIL REPAIR
50 601-61380 GUARDRAIL TERMINAL SECTION, FLATEND, GALVANIZED 1.000 EACH
51 601-61390 GUARDRAIL TERMINAL END SECTION, CURVED, SINGLE FACE, 10.000 EACH
52 601-61410 GUARDRAIL TERMINAL SECTION, DOUBLE FACE, GALVANIZED 1.000 EACH
53 601-61550 GUARDRAIL TERMINAL END SECTION, ALUMINUM 1.000 EACH
54 601-62070 GUARDRAIL, STEEL BEAM, GALVANIZED 5,000.000 LFT
55 601-62090 GUARDRAIL, STEEL BEAM, INSTALL 1,000.000 LFT
56 601-62100 GUARDRAIL POST, STEEL, INSTALL 10.000 EACH
57 601-62110 GUARDRAIL, CHANNEL, 6.7 LBS PER LFT., INSTALL 200.000 LET
58 601-62120 GUARDRAIL POST BRACKET, INSTALL 10.000 EACH
59 601-62149 GUARDRAIL POST, 15.5 LBS PER LFT.,GALVANIZED, 10.000 EACH
60 601-62297 GUARDRAIL STANDARD TERMINAL CONNECTOR, MICHIGAN END SHOE 1.000 EACH
61 601-62530 GUARDRAIL PIER CONNECTION, ES 1.000 EACH
62 601-62540 GUARDRAIL POST, PLUMB 700.000 EACH
63 601-62554 GUARDRAIL, TUBING, ELLIPTICAL, ALUMINUM, INSTALL 500.000 LET
64 601-62570 GUARDRAIL DIAPHRAGM, ALUMINUM 1.000 EACH
65 601-62600 GUARDRAIL POST BRACKET, A, ALUMINUM 1.000 EACH
66 601-62720 GUARDRAIL, TUBING, 1, ALUMINUM 50.000 LEFT
67 601-62770 GUARDRAIL ANCHOR, 0.75 1IN. BOLT, GALVANIZED THRU CONCRETE 40.000 EACH
68 601-90382 GUARDRAIL POST, ALUMINUM, 7 FT. 20.000 EACH
69 601-90389 GUARDRAIL TERMINAL SECTION, GALVANIZED, 11 IN. 8.000 EACH
70 601-90677 DRILLED BRACKET, INSTALL 20.000 EACH
71 601-90678 CONCRETE, A, BURIED END SECTION 10.000 CYs
72 601-90960 GUARDRAIL, TUBE, ALUMINUM, III 40.000 LET
73 601-90962 GUARDRAIL EXPANSION ANCHORS, REPLACEMENT 5.000 EACH
74 601-91423 GUARDRAIL SPLICE PLATE, C, LABOR ONLY 1.000 EACH
75 601-91504 GUARDRAIL POST, Wl, 10 IN X 10 IN 3.000 EACH
76 601-91505 GUARDRAIL POST, W2, 8 IN. X 8 IN. 3.000 EACH
77 601-91512 GUARDRAIL ATTENUATING TERMINAL, WOOD BLOCK, MKA 12.000 EACH
78 601-91513 GUARDRAIL ATTENUATING TERMINAL, WOOD BLOCK, MKE 12.000 EACH
79 601-91542 GUARDRAIL BLOCK, 6 IN. X 8 IN., Bl 4.000 EACH
80 601-91576 GUARDRAIL BLOCK, 6 IN. X 8 IN., B3 4.000 EACH
81 601-91649 GUARDRAIL THRIE BEAM TRANSITION SECTION, GALVANIZED 1.000 EACH
82 601-91650 GUARDRAIL THRIE BEAM EXPANSION RAIL, GALVANIZED 20.000 LEFT
83 601-91653 GUARDRAIL THRIE BEAM TERMINAL CONNECTOR, GALVANIZED 1.000 EACH
84 601-92973 GUARDRAIL END TREATMENT, LABOR ONLY 2.000 EACH
85 601-93346 GUARDRAIL CONNECTOR, AS 5.000 EACH
86 601-94689 GUARDRAIL END TREATMENT, OS 13.000 EACH
87 601-94689 GUARDRAIL END TREATMENT, OS 13.000 EACH
88 601-94690 GUARDRAIL END TREATMENT, MS 1.000 EACH
89 601-95342 GUARDRAIL SPLICE PLATE, C, GALVANIZED 1.000 EACH
90 601-95917 GUARDRAIL POST PADDLE, ALUMINUM, INSTALL 20.000 EACH
91 601-95924 GUARDRAIL TERMINAL PIECE, ALUMINUM, INSTALL 5.000 EACH
92 601-95927 GUARDRAIL TERMINAL SECTION, SINGLEFACE, BURIED END, 3.000 EACH
93 601-95928 GUARDRAIL TERMINAL SECTION, DOUBLEFACE, BURIED END, 3.000 EACH
94 601-95972 GUARDRAIL POST (CRT), 8 IN.X 6 IN.TREATED LUMBER, 15.000 EACH
95 601-98826 BREAKAWAY CABLE TERMINAL, A, BASE PADDLE POST OR ALTERNATE 1.000 EACH
96 601-98836 BREAKAWAY CABLE TERMINAL, A, TERMINAL TUBE POST OR POST 1 A 1.000 EACH
97 601-98837 BREAKAWAY CABLE TERMINAL, A, PUNCHED GUARD RAIL SECTION, 25.000 LET
98 601-98838 BREAKAWAY CABLE TERMINAL, A, FOUNDATION POST, INCLUDING 3.000 EACH
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CALL ORDER : 761 CONTRACT ID : M -31010-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 GUARDRAIL REPAIR
99 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 3,000.000 LFT
100 601-99106 GUARDRAIL, W BEAM, 3 FT. 1.5 IN. SPACING 50.000 LFT
101 601-99108 GUARDRAIL, W BEAM, DOUBLE FACED, 6 FT. 3 IN. SPACING 50.000 LFT
102 601-99109 GUARDRAIL, W BEAM, DOUBLE FACED, 3 FT. 1.5 IN. SPACING 50.000 LFT
103 601-99132 GUARDRAIL TRANSITION, VH, 6 FT. 3 IN. SPACING 1.000 EACH
104 601-99133 GUARDRAIL TRANSITION VH, 12 FT. 6 IN. SPACING 1.000 EACH
105 603-01932 FENCE, CHAIN LINK, 96 IN. 100.000 LFT
106 603-06040 FENCE, FARM FIELD, 47 IN. 2,800.000 LFT
107 603-06045 FENCE, CHAIN LINK, 48 IN. 1,000.000 LFT
108 603-06060 FENCE, FARM FIELD, RESET 200.000 LFT
109 603-06065 FENCE, CHAIN LINK, RESET 200.000 LFT
110 603-06065 FENCE, CHAIN LINK, RESET 100.000 LFT
111 603-06065 FENCE, CHAIN LINK, RESET 100.000 LFT
112 603-92636 FENCE, CHAIN LINK, 72 IN. 100.000 LFT
113 603-98840 FENCE, CHAIN LINK FABRIC, 9 GAUGE 1,000.000 LFT
114 603-98840 FENCE, CHAIN LINK FABRIC, 9 GAUGE 100.000 LFT
115 603-98840 FENCE, CHAIN LINK FABRIC, 9 GAUGE 100.000 LFT
116 603-98842 POST, LINE, 3.65 LBS PER LFT. 75.000 EACH
117 603-98842 POST, LINE, 3.65 LBS PER LFT. 10.000 EACH
118 603-98842 POST, LINE, 3.65 LBS PER LFT. 1.000 EACH
119 603-98848 POST, LINE, CHAIN LINK 75.000 EACH
120 603-98848 POST, LINE, CHAIN LINK 5.000 EACH
121 603-98848 POST, LINE, CHAIN LINK 5.000 EACH
122 603-98848 POST, LINE, CHAIN LINK 5.000 EACH
123 603-98849 POST, LINE, FARM FIELD 30.000 EACH
124 603-98849 POST, LINE, FARM FIELD 10.000 EACH
125 603-98850 WIRE, 4 POINT BARB, 12.5 GAUGE 1,000.000 LFT
126 603-98851 WIRE, TENSION, 7 GAUGE 1,000.000 LFT
127 603-98852 FENCE, 1.25 IN. DIAGONAL BRACE, 2.27 LBS/LFT 20.000 EACH
128 603-98853 FENCE, TRUSS ROD, .375 IN. 4.000 EACH
129 603-98855 FENCE, FLAT STRETCHER BAR, .1875 IN. X .75 IN. 4.000 EACH
130 616-02320 GEOTEXTILES 200.000 SYS
131 616-06405 RIPRAP, REVETMENT 20.000 TON
132 702-06850 SOUND BARRIER 10.000 EACH
133 702-06850 SOUND BARRIER 10.000 EACH
134 702-06850 SOUND BARRIER 10.000 EACH
135 702-06850 SOUND BARRIER 1.000 EACH
136 702-06850 SOUND BARRIER 15.000 EACH
137 702-06851 SOUND BARRIER 300.000 LFT
138 702-06851 SOUND BARRIER 250.000 LFT
139 706-05732 CONCRETE BRIDGE RAILING TRANSITION, TBC 1.000 EACH
140 706-05733 CONCRETE BRIDGE RAILING TRANSITION, WBC 1.000 EACH
141 706-05734 CONCRETE BRIDGE RAILING TRANSITION, TBT 1.000 EACH
142 706-05735 CONCRETE BRIDGE RAILING TRANSITION, WBT 1.000 EACH
143 706-62310 BRIDGE RAILING BRACKET A, GALVANIZED 1.000 EACH
144 706-62320 BRIDGE RAILING BRACKET B, GALVANIZED 1.000 EACH
145 706-62390 BRIDGE RAILING POST, 6 1.000 EACH
146 706-62400 BRIDGE RAILING POST, 7 1.000 EACH
147 706-90676 EXPANSION ANCHOR 1.000 EACH
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CALL ORDER : 761 CONTRACT ID : M -31010-A
ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 GUARDRAIL REPAIR
148 706-95929 BRIDGE RAILING POST, 5, ALUMINUM, INSTALL 25.000 EACH
149 706-95930 BRIDGE RAILING POST, 5A, ALUMINUM, INSTALL 15.000 EACH
150 711-98839 ANCHOR ASSEMBLY AS1, REPAIR 10.000 EACH

151 807-06796 ELECTRIC 1.000 EACH
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CALL ORDER : 811 CONTRACT ID : T -29890-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNAL INSTALLATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 12.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
8 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
9 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
10 202-01874 SHEET SIGN AND POST, REMOVE 4.000 EACH
11 628-09403 FIELD OFFICE, C 6.000 MOS
12 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
13 801-06640 CONSTRUCTION SIGN, A 8.000 EACH
14 801-06710 FLASHING ARROW SIGN 20.000 DAY
15 801-06775 MAINTAINING TRAFFIC LUMP LUMP
16 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 90.000 SET
17 802-76055 SIGN POST, A 124.000 LEFT
18 805-01815 SIGNAL SUPPORT FOUNDATION, 3 FT. X 12 FT. 4.000 EACH
19 805-01842 HANDHOLE, SIGNAL 7.000 EACH
20 805-01844 CONDUIT, STEEL, GALVANIZED, 2 IN., UNDERGROUND 1,423.000 LEFT
21 805-78109 CONTROLLER AND CABINET, SECONDARY, MENU DRIVEN, 8 PHASE 1.000 EACH
22 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 8.000 EACH
23 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
24 805-78420 DISCONNECT HANGER 4.000 EACH
25 805-78445 SIGNAL SERVICE 1.000 EACH
26 805-78467 SIGNAL CABLE, 3C 8GA. 76.000 LFT
27 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 2,227.000 LET
28 805-78485 SIGNAL CABLE, 5C 14GA. 251.000 LEFT
29 805-78490 SIGNAL CABLE, 7C 14GA. 781.000 LFT
30 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 3,998.000 LFT
31 805-78785 SIGNAL DETECTOR HOUSING 6.000 EACH
32 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 724.000 LEFT
33 805-78925 CONTROLLER CABINET FOUNDATION, P1 1.000 EACH
34 805-81032 SIGNAL STRAIN POLE, STEEL, 30 FT. 4.000 EACH
35 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 4.000 EACH
36 808-06701 LINE, THERMOPLASTIC, BROKEN, WHITE, 4 IN. 256.000 LEFT
37 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 2,091.000 LEFT
38 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 2,541.000 LET
39 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 139.000 LET
40 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 4.000 EACH
41 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 2.000 EACH



SCHEDULE OF PAY ITEMS PAGE 81

CALL ORDER : 821 CONTRACT ID : T -29965-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNAL MODERNIZATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 5.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
8 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
9 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
10 202-01300 TRAFFIC SIGNAL EQUIPMENT, REMOVE 1.000 EACH
11 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 4.000 MOS
12 628-09409 MOBILE INTERNET SERVICE 4.000 MOS
13 801-03290 CONSTRUCTION SIGN, C 2.000 EACH
14 801-06640 CONSTRUCTION SIGN, A 14.000 EACH
15 801-06710 FLASHING ARROW SIGN 30.000 DAY
16 801-06775 MAINTAINING TRAFFIC LUMP LUMP
17 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 20.000 LEFT
18 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 10.000 SET
19 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 18.000 SFT
20 805-01815 SIGNAL SUPPORT FOUNDATION, 3 FT. X 12 FT. 4.000 EACH
21 805-01842 HANDHOLE, SIGNAL 8.000 EACH
22 805-02087 TRANSPORTATION OF SALVAGEABLE SIGNAL EQUIPMENT LUMP LUMP
23 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 1,890.000 LFT
24 805-06834 CONTROLLER AND CABINET, MENU DRIVEN, 8 PHASE, TS2, TYPE I 1.000 EACH
25 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 8.000 EACH
26 805-78215 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER ARROW, GREEN 2.000 EACH
27 805-78415 SPAN, CATENARY, AND TETHER 4.000 EACH
28 805-78420 DISCONNECT HANGER 4.000 EACH
29 805-78445 SIGNAL SERVICE 1.000 EACH
30 805-78467 SIGNAL CABLE, 3C 8GA. 70.000 LFT
31 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 3,172.000 LET
32 805-78480 SIGNAL CABLE, 3C 14GA. 210.000 LEFT
33 805-78485 SIGNAL CABLE, 5C 14GA. 640.000 LEFT
34 805-78490 SIGNAL CABLE, 7C 14GA. 545.000 LFT
35 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 3,559.000 LFT
36 805-78785 SIGNAL DETECTOR HOUSING 10.000 EACH
37 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 1,144.000 LEFT
38 805-78925 CONTROLLER CABINET FOUNDATION, P1 1.000 EACH
39 805-79020 TRAFFIC SIGNAL INSTALLATION LUMP LUMP
40 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 26.000 EACH
41 805-95466 FLASHING BEACON WITH SIGNAL AHEAD SIGN, 6 IN. I BEAM AND 2.000 EACH
42 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 183.000 LEFT
43 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 8.000 EACH
44 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 2.000 EACH
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CALL ORDER : 831 CONTRACT ID : T -30383-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNAL MODERNIZATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 5.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
8 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
9 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
10 202-01300 TRAFFIC SIGNAL EQUIPMENT, REMOVE 1.000 EACH
11 202-86946 HANDHOLE, REMOVE 1.000 EACH
12 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 4.000 MOS
13 628-09409 MOBILE INTERNET SERVICE 4.000 MOS
14 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
15 801-06640 CONSTRUCTION SIGN, A 21.000 EACH
16 801-06710 FLASHING ARROW SIGN 30.000 DAY
17 801-06775 MAINTAINING TRAFFIC LUMP LUMP
18 802-05701 SIGN POST, SQUARE, 1, REINFORCED ANCHOR BASE 24.000 LET
19 802-05702 SIGN POST, SQUARE, 2, REINFORCED ANCHOR BASE 104.000 LET
20 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 10.000 SET
21 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 82.000 SET
22 805-01815 SIGNAL SUPPORT FOUNDATION, 3 FT. X 12 FT. 4.000 EACH
23 805-01842 HANDHOLE, SIGNAL 11.000 EACH
24 805-02087 TRANSPORTATION OF SALVAGEABLE SIGNAL EQUIPMENT LUMP LUMP
25 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 2,579.000 LFT
26 805-06834 CONTROLLER AND CABINET, MENU DRIVEN, 8 PHASE, TS2, TYPE I 1.000 EACH
27 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 10.000 EACH
28 805-78215 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER ARROW, GREEN 2.000 EACH
29 805-78415 SPAN, CATENARY, AND TETHER 3.000 EACH
30 805-78420 DISCONNECT HANGER 3.000 EACH
31 805-78445 SIGNAL SERVICE 1.000 EACH
32 805-78467 SIGNAL CABLE, 3C 8GA. 70.000 LFT
33 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 2,928.000 LEFT
34 805-78485 SIGNAL CABLE, 5C 14GA. 1,253.000 LFT
35 805-78490 SIGNAL CABLE, 7C 14GA. 1,008.000 LFT
36 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 4,860.000 LEFT
37 805-78785 SIGNAL DETECTOR HOUSING 10.000 EACH
38 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 1,056.000 LFT
39 805-78925 CONTROLLER CABINET FOUNDATION, P1 1.000 EACH
40 805-81060 SIGNAL STRAIN POLE, STEEL, 36 FT. 4.000 EACH
41 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 24.000 EACH
42 808-05866 PAVEMENT MESSAGE MARKING, REMOVE 14.300 SYS
43 808-06368 TRANSVERSE MARKING, REMOVE 56.000 LFT
44 808-74805 TRANSVERSE MARKINGS, EPOXY, STOP LINE, 24 IN. 105.000 LFT
45 808-74807 PAVEMENT MESSAGE MARKINGS, EPOXY, LANE INDICATIONS ARROWS 4.000 EACH
46 808-74808 PAVEMENT MESSAGE MARKINGS, EPOXY, WORD (ONLY) 3.000 EACH
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CALL ORDER : 841 CONTRACT ID : T -30538-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 RAISED PAVEMENT MARKINGS

1 105-08520 CELLULAR TELEPHONE/RADIO 2.000 EACH
2 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 6.000 MOS
3 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
4 109-08359 LIQUIDATED DAMAGES 1.000 DOL
5 109-08360 CONTRACT LIENS 1.000 DOL
6 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
7 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
8 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
9 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 3.000 MOS
10 628-09409 MOBILE INTERNET SERVICE 3.000 MOS
11 801-06710 FLASHING ARROW SIGN 60.000 DAY
12 801-06775 MAINTAINING TRAFFIC LUMP LUMP
13 801-92448 CONSTRUCTION SIGNS, MOBILE 240.000 DAY
14 808-75994 PRISMATIC REFLECTOR 16,788.000 EACH
15 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 3,000.000 EACH
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CALL ORDER : 851 CONTRACT ID : T -30706-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 RAISED PAVEMENT MARKERS, NEW

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 5.000 MOS
7 628-09409 MOBILE INTERNET SERVICE 5.000 MOS
8 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
9 801-06775 MAINTAINING TRAFFIC LUMP LUMP
10 801-09133 TEMPORARY CHANGEABLE MESSAGE SIGN 1.000 EACH
11 808-75994 PRISMATIC REFLECTOR 34,024.000 EACH
12 808-75996 SNOWPLOWABLE RAISED PAVEMENT MARKER, REMOVE 3,817.000 EACH
13 808-75998 SNOWPLOWABLE RAISED PAVEMENT MARKER 4,144.000 EACH
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CALL ORDER : 871 CONTRACT ID : TM-29776-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNAL MODERNIZATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 109-08359 LIQUIDATED DAMAGES 1.000 DOL
3 109-08360 CONTRACT LIENS 1.000 DOL
4 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
5 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
6 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
7 202-01300 TRAFFIC SIGNAL EQUIPMENT, REMOVE 7.000 EACH
8 306-08034 MILLING, ASPHALT, 1 1/2 IN. 279.670 SYS
9 402-07432 HMA SURFACE, TYPE A 29.560 TON
10 406-05521 ASPHALT FOR TACK COAT 279.670 SYS
11 628-09402 FIELD OFFICE, B 6.000 MOS
12 628-09407 FIELD OFFICE COMPUTER SYSTEM, ADDITIONAL 6.000 MOS
13 801-03290 CONSTRUCTION SIGN, C 8.000 EACH
14 801-06640 CONSTRUCTION SIGN, A 50.000 EACH
15 801-06710 FLASHING ARROW SIGN 50.000 DAY
16 801-06775 MAINTAINING TRAFFIC LUMP LUMP
17 802-76025 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.080 IN. 88.000 SET
18 802-76035 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.100 IN. 386.000 SET
19 802-76045 SIGN, SHEET, ENCAPSULATED LENS WITH LEGEND, 0.125 IN. 108.000 SET
20 805-01842 HANDHOLE, SIGNAL 43.000 EACH
21 805-01844 CONDUIT, STEEL, GALVANIZED, 2 IN., UNDERGROUND 4,922.000 LEFT
22 805-02087 TRANSPORTATION OF SALVAGEABLE SIGNAL EQUIPMENT LUMP LUMP
23 805-02152 PEDESTRIAN SIGNAL HEAD WITH INTERNATIONAL SYMBOLS, 18 IN. 2.000 EACH
24 805-03592 PAINT EXISTING SIGNAL STRUCTURE 4.000 EACH
25 805-78205 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER, GREEN 53.000 EACH
26 805-78215 TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED, AMBER ARROW, GREEN 10.000 EACH
27 805-78230 TRAFFIC SIGNAL HEAD, 5 FACE, 12 IN. RED, AMBER, GREEN, 15.000 EACH
28 805-78370 PEDESTRIAN PUSH BUTTON 2.000 EACH
29 805-78415 SPAN, CATENARY, AND TETHER 28.000 EACH
30 805-78420 DISCONNECT HANGER 28.000 EACH
31 805-78445 SIGNAL SERVICE 7.000 EACH
32 805-78467 SIGNAL CABLE, 3C 8GA. 700.000 LEFT
33 805-78470 SIGNAL CABLE, ROADWAY LOOP, 1C 14GA. 20,920.000 LEFT
34 805-78480 SIGNAL CABLE, 3C 14GA. 345.000 LFT
35 805-78485 SIGNAL CABLE, 5C 14GA. 2,185.000 LFT
36 805-78490 SIGNAL CABLE, 7C 14GA. 5,820.000 LEFT
37 805-78510 SIGNAL CABLE, 2C 16GA., SHIELDED 38,276.000 LEFT
38 805-78785 SIGNAL DETECTOR HOUSING 46.000 EACH
39 805-78795 SAW CUT FOR ROADWAY LOOP AND SEALER 7,065.000 LFT
40 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 27.000 EACH
41 805-92504 LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL 25.000 EACH
42 808-05866 PAVEMENT MESSAGE MARKING, REMOVE 300.000 SYS
43 808-06368 TRANSVERSE MARKING, REMOVE 1,510.000 LFT
44 808-06703 LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN. 200.000 LFT
45 808-06716 LINE, REMOVE 560.000 LEFT
46 808-75245 LINE, THERMOPLASTIC, SOLID, YELLOW, 4 IN. 140.000 LEFT
47 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 1,510.000 LFT
48 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 360.000 LFT
49 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 89.000 EACH
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CALL ORDER : 871 CONTRACT ID : TM-29776-A
ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNAL MODERNIZATION

50 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 46.000 EACH
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CALL ORDER : 881 CONTRACT ID : TM-30240-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 TRAFFIC SIGNALS MODERNIZATION

1 105-06845 CONSTRUCTION ENGINEERING LUMP LUMP
2 105-08520 CELLULAR TELEPHONE/RADIO 1.000 EACH
3 105-08521 CELLULAR TELEPHONE/RADIO SERVICE 5.000 MOS
4 105-08524 CELLULAR TELEPHONE/RADIO, ADDITIONAL 1.000 DOL
5 109-08359 LIQUIDATED DAMAGES 1.000 DOL
6 109-08360 CONTRACT LIENS 1.000 DOL
7 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
8 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
9 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
10 202-02241 GUARDRAIL, REMOVE 50.000 LFT
11 202-86946 HANDHOLE, REMOVE 2.000 EACH
12 202-93741 GUARD RAIL END TREATMENT, REMOVE 1.000 EACH
13 202-95579 SERVICE POINT, REMOVE 1.000 EACH
14 202-96151 TRANSPORTATION OF SALVAGEABLE ITEMS LUMP LUMP
15 601-01740 GUARDRAIL TERMINAL SYSTEM, W BEAM, CURVED, 4 1.000 EACH
16 601-94689 GUARDRAIL END TREATMENT, OS 1.000 EACH
17 601-99105 GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING 50.000 LEFT
18 616-02320 GEOTEXTILES 360.000 SYS
19 616-05689 RIPRAP, CLASS 2 342.000 TON
20 801-03290 CONSTRUCTION SIGN, C 3.000 EACH
21 801-06640 CONSTRUCTION SIGN, A 9.000 EACH
22 801-06710 FLASHING ARROW SIGN 30.000 DAY
23 801-06775 MAINTAINING TRAFFIC LUMP LUMP
24 802-07060 SIGN, SHEET, RELOCATE 4.000 EACH
25 805-06592 CONDUIT, STEEL, GALVANIZED, 2 IN. 741.000 LFT
26 805-86890 POLE CIRCUIT CABLE, 1C NO. 10 THW OR TW STRANDED COPPER 975.000 LET
27 805-87485 INSULATING LINK, FURNISH 14.000 EACH
28 805-87490 INSULATING LINK, WATER PROOFED, FURNISH 20.000 EACH
29 807-02191 HANDHOLE, LIGHTING 5.000 EACH
30 807-02428 CONCRETE FOUNDATION WITH GROUNDING, 30 IN. X 30 IN. X 96 IN. 7.000 EACH
31 807-03934 LIGHT STRUCTURE, REMOVE 7.000 EACH
32 807-07580 WIRE, NO.4, COPPER, IN PLASTIC DUCT, IN TRENCH, 4 1/C 1,514.000 LFT
33 807-84764 LIGHT POLE, 40 FT. E.M.H., 16.0 FT. MAST ARM, TRANSFORMER 1.000 EACH
34 807-84768 LIGHT POLE, 40 FT. E.M.H., 18.0 FT. MAST ARM, TRANSFORMER 1.000 EACH
35 807-84816 LIGHT POLE, 42 FT. E.M.H., 16.0 FT. MAST ARM, TRANSFORMER 3.000 EACH
36 807-84820 LIGHT POLE, 42 FT. E.M.H., 18.0 FT. MAST ARM, BREAKAWAY BASE 2.000 EACH
37 807-86805 SERVICE POINT, I 1.000 EACH
38 807-86910 CONNECTOR KIT, UNFUSED 7.000 EACH
39 807-86915 CONNECTOR KIT, FUSED 7.000 EACH
40 807-86920 MULTIPLE COMPRESSION FITTING, NON-WATERPROOFED 9.000 EACH
41 807-86925 MULTIPLE COMPRESSION FITTING, WATERPROOFED 12.000 EACH
42 807-86950 SIGN, UNDERPASS, AND ROADWAY LIGHTING LOCATION 7.000 EACH
43 807-86955 CABLE DUCT MARKER 6.000 EACH
44 807-87205 LUMINAIRE ROADWAY, HIGH PRESSURE SODIUM, 400 WATT, FURNISH 7.000 EACH
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CALL ORDER : 891 CONTRACT ID TM-31079-A

ITEM NO. DESCRIPTION QUANTITY UNITS
SECTION NO. 0001 PAVEMENT MARKINGS

1 109-08359 LIQUIDATED DAMAGES 1.000 DOL
2 109-08360 CONTRACT LIENS 1.000 DOL
3 109-08443 QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC 1.000 DOL
4 109-08444 QUALITY ADJUSTMENTS, FAILED MATERIALS 1.000 DOL
5 110-01001 MOBILIZATION AND DEMOBILIZATION LUMP LUMP
6 628-09408 MOBILE LAPTOP COMPUTER SYSTEM 4.000 MOS
7 628-09409 MOBILE INTERNET SERVICE 4.000 MOS
8 801-03290 CONSTRUCTION SIGN, C 4.000 EACH
9 801-06775 MAINTAINING TRAFFIC LUMP LUMP
10 801-92448 CONSTRUCTION SIGNS, MOBILE 100.000 DAY
11 808-03002 LINE, EPOXY, BROKEN, WHITE, 4 IN. 19,960.000 LET
12 808-03631 LINE, EPOXY, SOLID, WHITE, 4 IN. 193,664.000 LEFT
13 808-03632 LINE, EPOXY, SOLID, YELLOW, 4 IN. 164,191.000 LET
14 808-05534 LINE, EPOXY, SOLID, WHITE, 8 IN. 28,624.000 LFT
15 808-05535 TRANSVERSE MARKINGS, EPOXY, SOLID, WHITE, CROSSHATCH LINE, 2,700.000 LET
16 808-06716 LINE, REMOVE 148,796.000 LEFT
17 808-06800 TRANSVERSE MARKINGS, EPOXY, SOLID, YELLOW, CROSSHATCH LINE, 506.000 LEFT
18 808-09038 TRANSVERSE MARKINGS, EPOXY, SOLID, WHITE, 2,083.000 LET
19 808-74805 TRANSVERSE MARKINGS, EPOXY, STOP LINE, 24 IN. 1,790.000 LET
20 808-74807 PAVEMENT MESSAGE MARKINGS, EPOXY, LANE INDICATIONS ARROWS 63.000 EACH
21 808-74808 PAVEMENT MESSAGE MARKINGS, EPOXY, WORD (ONLY) 37.000 EACH
22 808-74811 LINE, EPOXY, BROKEN, WHITE, 5 IN. 32,900.000 LFT
23 808-75297 TRANSVERSE MARKINGS, THERMOPLASTIC, STOP LINE, 24 IN. 1,529.000 LET
24 808-75300 TRANSVERSE MARKINGS, THERMOPLASTIC, CROSSWALK LINE, 6 IN. 2,231.000 LEFT
25 808-75320 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, LANE INDICATION 106.000 EACH
26 808-75325 PAVEMENT MESSAGE MARKINGS, THERMOPLASTIC, WORD (ONLY) 77.000 EACH
27 808-94455 TRANSVERSE MARKINGS, EPOXY, CROSSWALK, 6 IN. 2,883.000 LFT
28 808-95933 CURB PAINTING, YELLOW 11,836.000 LEFT
29 808-98000 LINE, EPOXY, SOLID, YELLOW, 8 IN. 1,906.000 LEFT






